Production Deployment Runbook v3.1

Meridian Capital

Document ID: MRC-RB-PROD-00031

Version: 3.1

Effective Date: 2026-07-15

Prepared by: Release Engineering (RELENG)

Primary Stakeholders: Digital Banking (DB), Capital Markets Technology (CMT), Enterprise Platform Services (EPS), Site Reliability Engineering (SRE), Information Risk Office (IRO)

Executive Summary

This runbook governs the production deployment of Release 2026.07-B for Meridian Capital's Digital Banking portfolio. The objective is to promote approved application components to the Production environment within the authorized window, with minimal service interruption and measurable adherence to operational quality gates. The document captures applicable approvals, scope boundaries, coordination plans, pre-deployment readiness confirmations, and the metrics framework for post-deployment validation.

The deployment is designed as a standard, low-complexity change per Change Risk Model v2.4, with an expected total active change duration under 90 minutes. No customer-impacting downtime is anticipated. All customer-facing updates have been conducted through feature toggles validated in lower environments.

Release and Change Parameters

- Release Name: 2026.07-B
- Change Ticket: MRC-CHG-04873 (CAB Approved)
- CAB Session: CAB-3125 (2026-07-10 14:00 UTC)
- Deployment Window: 2026-07-23 00:30-02:00 UTC (Approved by OPS-SCHED-2207)
- Scope Identifier: DB-PRD-SCOPE-0921
- Environments In-Scope: PROD (clusters PRD-EU-1, PRD-US-2), DR not in scope
- Artifact Registry Tag: REL-2026.07-B.15
- Rollback Package: RLB-2026.06-E (pre-validated)
- Release Train: Q3 Cycle A
- Change Type: Standard, Pre-Authorized Template ST-DB-001

Change Content Summary

The release includes non-breaking service updates and housekeeping changes across Digital Banking services. Functionality changes remain behind inactive flags in production. Schema evolution steps are forward-compatible and confirmed reversible through migration plan MIG-DB-146, with dry runs passing in PreProd. No infrastructure topology changes are included. Monitoring dashboards and alert thresholds are updated to align with new log attributes.

Component Scope Table

- Component: Payments API (svc-payments)

Version: 3.18.0

Change Ref: REL-2026.07-B-PA

Notes: Performance enhancement; no API contract changes

- Component: Customer Profile (svc-customer)

Version: 2.11.4

Change Ref: REL-2026.07-B-CP

Notes: Logging key standardization; feature flags dormant

- Component: Notification Orchestrator (svc-notify)

Version: 1.9.2

Change Ref: REL-2026.07-B-NO

Notes: Retry policy tuning; alert mapping update

- Database Migration: MIG-DB-146

Applied To: Customer Profile read replica set

Notes: Adds nullable column; forward-compatible

Purpose and Scope

This runbook provides operational structure for deployment execution by SRE and RELENG under the guidance of the Release Manager. It records pre-conditions, authorizations, responsibility assignments, and verification checkpoints. It excludes design details, source code changes, and sensitive configurations. Disaster recovery validation is out of scope for this window and is tracked under DR-TEST-2039.

Baseline Metrics Snapshot (Collection Timestamp: 2026-07-20 09:00 UTC; Source: PRD Observability)

- svc-payments p95 latency: 285 ms (SLO: <= 350 ms)
- svc-payments error rate (5xx): 0.07% (SLO: < 0.30%)
- svc-customer p95 latency: 190 ms (SLO: <= 250 ms)
- svc-customer error rate (5xx): 0.05% (SLO: < 0.30%)
- svc-notify processing lag p95: 2.1 s (SLO: <= 5.0 s)
- Platform saturation (CPU avg): 51% (headroom policy target: <= 70%)
- Platform saturation (memory avg): 62% (headroom policy target: <= 75%)

Pre-Deployment Readiness Review

All readiness criteria must be attested complete prior to window start. The following table captures outcomes of the T-48 review session.

Readiness Checklist (T-48h)

- Check ID: RDY-01

Description: CAB approval recorded and linked to change ticket

Owner: Release Manager (RELENG)

Evidence: CAB-3125 minutes attached

Status: Complete

Timestamp: 2026-07-10 14:45 UTC

- Check ID: RDY-02

Description: QA sign-off for release bundle

Owner: QA Lead (DB-QA)

Evidence: QAS-2026.07-B-SO

Status: Complete

Timestamp: 2026-07-18 16:10 UTC

- Check ID: RDY-03

Description: Artifact integrity verification (checksums, provenance)

Owner: Build Engineer (RELENG)

Evidence: ART-VAL-2026.07-B

Status: Complete

Timestamp: 2026-07-19 08:22 UTC

- Check ID: RDY-04

Description: Rollback package validation in PreProd

Owner: SRE Duty Manager

Evidence: RLB-VAL-PP-2026.06-E

Status: Complete

Timestamp: 2026-07-19 20:05 UTC

- Check ID: RDY-05

Description: Monitoring dashboards updated; alert routing tested

Owner: Observability (EPS-OBS)

Evidence: OBS-CHG-1779

Status: Complete

Timestamp: 2026-07-20 11:31 UTC

- Check ID: RDY-06

Description: Business stakeholder notification (T-72, T-24)

Owner: Release Coordinator

Evidence: COMM-NTF-2026.07-B

Status: Complete

Timestamp: 2026-07-20 12:00 UTC

- Check ID: RDY-07

Description: Access confirmations for on-call staff

Owner: SRE Duty Manager

Evidence: ACC-CHK-PRD-JUL

Status: Complete

Timestamp: 2026-07-20 13:45 UTC

Change Window Controls

The deployment adheres to freeze policy FP-OPS-07, which allows standard changes within an approved window outside of peak retail hours. Auto-scaling policies remain in steady-state; no capacity adjustments requested. Error budgets are currently healthy for all in-scope services. Incident management bridge is pre-provisioned.

Operational Notes

- No data backfills required for this release.
- No third-party vendor involvement in the window.
- Support runbook references: RB-OBS-002 (dashboards), RB-SRE-009 (bridge etiquette), RB-REL-004 (artifact signoff traceability).

Execution Overview Timeline (Informational)

- T-30: Confirm attendance and pre-checks are green
- T-10: Open operational bridge and record status
- T0: Commence deployment process per standard template
- T+15 to T+45: Monitor metrics; validate feature flag posture
- T+60: Quality gate review
- T+75: Close bridge; send closure communications if stable

Log Extract (Planning Session)

2026-07-20 09:05 UTC | RELENG | Agenda confirmed for T-30 checklist

2026-07-20 09:18 UTC | EPS-OBS | Alert routes validated for svc-notify

2026-07-20 09:34 UTC | DB-QA | Final sign-off posted to QAS-2026.07-B-SO

Approval Matrix

- Role: Change Owner

Name: A. Nguyen (RELENG)

Approval Ref: APP-CHG-04873-OWN

Date: 2026-07-18

- Role: Service Owner, Digital Banking

Name: R. Patel (DB)

Approval Ref: APP-CHG-04873-SO

Date: 2026-07-18

- Role: IRO Representative

Name: S. Alvarez (IRO)

Approval Ref: APP-CHG-04873-IR

Date: 2026-07-19

Any deviations from the parameters above require recorded consensus on the operational bridge and update to the change ticket prior to proceeding.

Roles, Responsibilities, and Communications

The deployment will be executed by cross-functional teams with defined responsibilities to ensure coverage across application, platform, and governance domains. All team members are expected to join the operational bridge 10 minutes prior to the window start and remain available until closure confirmation.

RACI Summary

- Activity: Change Execution Oversight

Responsible: Release Manager (RELENG)

Accountable: Head of Platform Delivery (EPS)

Consulted: Service Owners (DB)

Informed: Business Operations (BO)

- Activity: Observability & Metrics Validation

Responsible: Observability (EPS-OBS)

Accountable: SRE Duty Manager

Consulted: DB-QA

Informed: Incident Management (IM)

- Activity: Risk & Compliance Attestation

Responsible: Information Risk Office (IRO)

Accountable: IRO Lead

Consulted: Legal Liaison

Informed: Audit (INT-AUD)

- Activity: Post-Deployment Review Coordination

Responsible: Release Coordinator

Accountable: Release Manager

Consulted: All teams

Informed: PMO

Operational Bridge Details

- Bridge ID: OPS-BR-2026-07-23-DB
- Start Time: 2026-07-23 00:20 UTC
- Primary Moderator: Release Manager (RELENG)
- Secondary Moderator: SRE Duty Manager
- Channels: Enterprise Conferencing Bridge; Teams channel #ops-bridge-db-2026-07
- Recording: Enabled; archived to OPS-ARC-0723

Contact Roster

- Team: RELENG

Role on Bridge: Change Owner / Moderator

On-Call Ref: OC-REL-07

Contact: releng-ops@meridiancap.example

- Team: SRE

Role on Bridge: Execution Lead / Rollback Coordinator

On-Call Ref: OC-SRE-PRD-07

Contact: sre-bridge@meridiancap.example

- Team: EPS-OBS

Role on Bridge: Metrics & Alert Validation

On-Call Ref: OC-OBS-07

Contact: obs@meridiancap.example

- Team: DB-QA

Role on Bridge: Functional Verification

On-Call Ref: OC-QA-DB-07

Contact: db-qa@meridiancap.example

- Team: IRO

Role on Bridge: Risk/Controls Observer

On-Call Ref: OC-IRO-07

Contact: iro@meridiancap.example

- Team: Incident Management

Role on Bridge: Standby for escalation

On-Call Ref: OC-IM-07

Contact: im-ops@meridiancap.example

Communications Plan Timeline

Communications are standardized and templated. All updates are posted to the operational bridge channel and change ticket.

- T-60 min: Pre-advisory reminder to stakeholders (COMM-NTF-PA)

Sender: Release Coordinator

Status: Scheduled (2026-07-22 23:30 UTC)

- T-10 min: Bridge open notification with change summary

Sender: Release Manager

Status: Scheduled (2026-07-23 00:20 UTC)

- T0: Window start confirmation

Sender: SRE Duty Manager

Status: Real-time

- T+30 min: Mid-window status (green/amber/red)

Sender: Release Manager

Status: Real-time

- T+75 min: Provisional closure or extension note (if applicable)

Sender: Release Manager

Status: Real-time

- T+120 min: Post-deployment summary; metrics snapshot and next steps

Sender: Release Coordinator

Status: Scheduled

Risk Assessment Summary

The risk profile is low, based on historical stability of the services and successful lower-environment rehearsals. The following entries are tracked in RSK-REG-2026-Q3.

Risk Register Extract

- Risk ID: RSK-DB-201

Description: Elevated latency due to cache warm-up post-release

Likelihood: Medium

Impact: Low

Mitigation: Pre-seeding baseline traffic via synthetic checks; observe p95 under 350 ms

Owner: EPS-OBS

- Risk ID: RSK-DB-208

Description: Feature flag misconfiguration leading to partial enablement

Likelihood: Low

Impact: Medium

Mitigation: Dual-review of flag posture; compare against FLG-CTRL-2026.07 baseline

Owner: DB Product Ops

- Risk ID: RSK-DB-214

Description: Unexpected increase in 5xx from svc-notify retry adjustments

Likelihood: Low

Impact: Medium

Mitigation: Monitor error ratio and queue lag; revert retry policy via config set if thresholds breached

Owner: SRE

Environment and Dependency Overview

Deployments target production clusters PRD-EU-1 and PRD-US-2 via the standard pipeline. Dependencies include internal identity, messaging, and storage services that are operating within SLO per latest health checks. No upstream partner cutovers coincide with this window. DR remains idle and unchanged.

In-Scope Services Inventory

- Service: svc-payments

Environment: PROD

Cluster: PRD-EU-1, PRD-US-2

Dependency Notes: Uses internal messaging and ledger abstraction

- Service: svc-customer

Environment: PROD

Cluster: PRD-EU-1, PRD-US-2

Dependency Notes: Reads from replicated data store; write paths unchanged

- Service: svc-notify

Environment: PROD

Cluster: PRD-EU-1

Dependency Notes: Uses notification routing layer; no template changes

Quality Gates and Verification Approach

The deployment will be governed by quality gates tied to objective indicators. Gates are observed and recorded on the bridge log.

Quality Gate Snapshot

- Gate ID: QG-01

Criteria: Error rate <= baseline + 0.15% for 15 minutes post-change

Source: Observability dashboards

Status at T-2d: Ready

- Gate ID: QG-02

Criteria: p95 latency within SLOs for all in-scope services

Source: Real-time metrics

Status at T-2d: Ready

- Gate ID: QG-03

Criteria: No increase in queue lag beyond +3 s p95 for svc-notify

Source: Queue metrics

Status at T-2d: Ready

- Gate ID: QG-04

Criteria: Audit log entries present for deployment markers

Source: Platform logs

Status at T-2d: Ready

Operational Windows and Constraints

The window is set for 90 minutes, aligning with the standard change cadence. No overlapping maintenance activities are scheduled according to OPS-CAL-PRD-0723. A hard stop at 02:00 UTC is in effect; if quality gates cannot be met by T+60, the change owner will convene a decision checkpoint on the bridge for options evaluation within the remaining time. Any extensions require scheduling approval per policy.

Bridge Log Template (To be used during execution)

- Timestamp | Team | Entry Type | Note
- 00:20 UTC | RELENG | Status | Bridge opened; attendance confirmed
- 00:30 UTC | SRE | Status | Window started; proceeding per template
- 00:45 UTC | EPS-OBS| Metric | p95 latency within baseline variance
- 01:15 UTC | DB-QA | Verify | Functional checks without incident
- 01:25 UTC | RELENG | Status | Preparing closure; drafting summary

The above structure standardizes coordination and documentation practices, enabling consistent execution quality and traceability across production changes within Meridian Capital's Digital Banking portfolio.

Production Deployment Runbook v3.1 -- Meridian Capital

Page 3: Governance, Readiness, and Dependency Validation

Section 2: Pre-Deployment Approvals and Change Governance

This section summarizes approvals, governance checkpoints, and confirmations obtained prior to production deployment for the Meridian Capital Digital Platform Release 2026.07. The goal is to ensure all control gates have been satisfied, documented evidence is recorded, and relevant stakeholders are aligned on scope, risk posture, and schedule.

Change Tickets and References:

- ServiceNow Change: CHG00321984 (Major Release Window -- Q3 Cycle 1)
- JIRA Epic: MCDP-8712 (Platform Release v3.1 Aggregated Scope)
- Release Package Task: RITM01234567 (Artifact Promotion to PROD)
- Risk Register Item: RSK-2026-114 (3rd-party API rate-limiting impact)
- CAB Minutes: CAB-2026-07-18-Minutes.pdf (stored in Confluence: RE-Runbooks/2026Q3)

Change Advisory Board (CAB) Approval Log:

Approval ID	Date/Time (ET)	Approver Name	Role/Team	Decision	Notes
CAB-APL-01	2026-07-18 10:02	S. Patel	SMO Chair	Approve	Approved with standard monitoring gates
CAB-APL-02	2026-07-18 10:05	R. Chen	InfoSec GRC	Approve	Data classification unchanged
CAB-APL-03	2026-07-18 10:08	L. Martinez	Platform Operations	Approve	No capacity constraints signaled
CAB-APL-04	2026-07-18 10:12	D. Nguyen	Database Engineering	Approve	Schema deltas reviewed; low risk
CAB-APL-05	2026-07-18 10:15	T. Okafor	Customer Channels	Approve	Customer messaging staged

Release Governance Artifacts:

- Scope Freeze Confirmation: 2026-07-17 16:00 ET, Release Engineering (RE)
- Operational Readiness Review (ORR): 2026-07-19 14:30 ET, Platform Ops + SRE + EM
- Backout Plan Review: 2026-07-19 15:45 ET, SRE + DBE
- Communications Plan Approval: 2026-07-19 16:10 ET, Corporate Comms (CC) + SMO

Stakeholder Sign-off Tracker:

Stakeholder Group	Representative	Sign-off Method	Timestamp (ET)	Reference
Business Owner (Wealth)	A. Rossi	Email	2026-07-19 11:22	Email thread: BO-Deploy
Compliance (GRC)	R. Chen	CAB Minutes	2026-07-18 10:05	CAB-2026-07-18
Operations (PO)	L. Martinez	ORR Attestation	2026-07-19 14:52	ORR-Checklist v3.1
Service Desk (ESD)	K. Ibrahim	SN Journal	2026-07-19 16:35	CHG00321984 work notes
Vendor Mgmt (VMO)	P. Gallagher	Email	2026-07-19 12:10	API Vendor Confirmations

Key Governance Findings:

- Scope: No net-new external data flows introduced. All changes are in-process reliability and reporting improvements. Risk remains within category "Operational -- Low."
- Window: Approved production window 2026-07-21 22:00 to 23:30 ET; 30-minute contingency buffer retained.
- Dependencies: All Tier-1 upstream/downstream parties acknowledged the window and no freeze conflicts reported.
- Monitoring: Baseline thresholds and synthetic probes validated; on-call rosters updated.

Section 3: Environment Readiness Findings

A consolidated readiness assessment was conducted across application, database, network, and observability layers. All preconditions for initiating the change are met as of 2026-07-20 18:15 ET.

Readiness Checklist Results:

Parameter	Target/Expectation	Observed (2026-07-20)	Status	Owner Team
Change Window Confirmation	CHG Approved	CHG00321984: Approved	Pass	SMO
Code Freeze Status	Frozen at tag v3.1.0	Confirmed in Git Tag	Pass	RE
Artifact Availability	PROD repo accessible	RITM01234567: Fulfilled	Pass	RE
Database Maintenance Window	Included in Change Window	DBA Standby Confirmed	Pass	DBE
Capacity Headroom	>= 30% CPU / >= 25% mem free	41% CPU / 33% mem	Pass	SRE/PO
Network Change Blackout	None applying to target window	No blackout; NS OKR met	Pass	Network Services
Monitoring Dashboards	Deployed and shared	Dashboards v3.1 published	Pass	Enterprise Monitoring
Pager Rotation Coverage	Primary + Secondary on-call	Week 29 Rota Confirmed	Pass	SRE
Communications Templates	Customer + Internal drafted	Templates 2026.07.19	Pass	Corporate Comms
Vulnerability Scan Recency	<= 14 days	2026-07-12 Scan	Pass	InfoSec Eng
Backup Snapshot Availability	Latest within 24h	2026-07-20 02:10 Snapshot	Pass	DBE/Storage Ops

Operational Readiness Review Notes (condensed):

- Infrastructure health: No noisy-neighbor events in the prior 90 days on the target cluster. Storage latency sustained under SLA p95 <= 6 ms.
- Observability: New KPI panels for "Trade Postings per Minute" and "Settlement Queue Depth" verified with synthetic load. Alert runbooks cross-referenced in SMO catalog.
- People/process: Handover brief delivered to Enterprise Service Desk (ESD); known issues log shared (KIL-2026-07).

Section 4: Dependency and Interface Validation

Interface Inventory Summary:

- External Rate Provider API (Vendor: QuantRate Inc.) -- Read-only, HTTPS interface for reference rates. Usage steady; no contractual change.
- Internal Credit Decisioning Service -- Asynchronous message handoff; idempotent consumer; version compatibility verified.
- Downstream Regulatory Reporting Batch -- Consumes end-of-day exports; format unchanged.

Interface and Dependency Validation Table:

Interface/Dependency	Check Performed	Timestamp (ET)	Outcome	Notes
QuantRate API (ext)	Connectivity + sandbox handshake	2026-07-19 10:42	Pass	Sandbox response TTL within norms
Credit Decisioning (int)	Version negotiation probe	2026-07-19 11:05	Pass	Accepts v3.1 metadata headers
Messaging Bus (Kafka cluster)	Topic existence + retention	2026-07-19 11:22	Pass	Retention config unchanged
Regulatory Export SFTP (int)	Directory access + test drop	2026-07-19 11:40	Pass	Test file archived successfully
Feature Flag Service	Read/Write in staging tenant	2026-07-19 12:02	Pass	Toggle latency < 120 ms
Email Notification Gateway	Template render validation	2026-07-19 12:15	Pass	UTF-8 chars render correct

Dependency Risk Notes:

- QuantRate daily maintenance occurs Sundays 01:00-02:00 ET; not intersecting the deployment window.
- Messaging throughput headroom observed at 3.1x anticipated peak for this release scope.
- No schema migrations impacting downstream regulatory batch; downstream acknowledged no action required.

Runbook Alignment Check:

Step ID	Description	Owner Team	Planned Start (ET)	Pre-Req Met	Status
S2-01	Initiate release bridge call	SMO	21:45	Yes	Ready
S2-02	Verify monitoring dashboards active	EM	21:50	Yes	Ready
S2-03	Confirm on-call attendance	SRE	21:55	Yes	Ready
S2-04	Confirm dependency statuses on bridge	PO	21:57	Yes	Ready

Production Deployment Runbook v3.1 -- Meridian Capital

Page 4: Release Inventory, Monitoring Baselines, and Rollback Readiness

Section 5: Release Package and Version Inventory

The following inventory enumerates application components and supporting assets slated for promotion. Artifact integrity was verified via checksum comparison in the artifact repository, and compatibility was validated in staging.

Release Package Inventory:

Component	Version	Artifact ID	Checksum (short)	Owner Team
Core Trading Service	3.1.0	mcdp-core-3.1.0.jar	9f2c7a1	RE
Settlement Orchestrator	3.1.0	mcdp-settle-3.1.0.jar	b41e0cf	RE
Reporting Adapter	2.4.3	rpt-adapter-2.4.3.jar	17ad8b3	RE
UI Web Bundle	3.1.0	ui-bundle-3.1.0.tar.gz	2a77e91	Web Eng
Config Templates	3.1.0	cfg-templates-3.1.0.zip	8b90c4d	RE/PO
Database DDL Pack (idempotent)	3.1.0	dbpack-3.1.0.sql	6d514fe	DBE

Artifact Verification Log:

Activity	Tool/Source	Timestamp (ET)	Outcome	Reference
Checksum validate (all)	Artifact Repo audit	2026-07-19 13:22	Pass	RITM01234567
Staging deploy smoke tests	CI pipeline logs	2026-07-18 17:35	Pass	Build #2741
Regression suite (selected)	QA Automation	2026-07-18 19:12	Pass	QAR-Log-2026-07-18
Accessibility checks (UI)	UI QA	2026-07-18 20:02	Pass	A11y-Report-0718
Data export format validation	Reporting QA	2026-07-19 09:40	Pass	REP-VAL-0719

Configuration Parameters Summary (planned values recorded; no secrets stored in this document):

Parameter Name	Scope	Planned Value (non-sensitive)	Change Type	Owner Team
max_settlement_batch_size	Service	200	Tune	PO
ui_session_timeout_minutes	UI	20	Policy	Web Eng
reporting_export_concurrency	Adapter	4	Tune	RE
feature_flag.trades_v3_parser	Platform	Disabled at start	Controlled	SRE
alert_threshold.settle_p95_ms	Monitoring	1200	Tune	EM

Release Notes Excerpt (MCDP v3.1):

- Improvements to retry backoff within Settlement Orchestrator, targeting smoother throughput under transient partner delays.
- Expanded audit event payloads for increased observability in non-functional logs.
- UI enhancements for notification banners; no changes to authentication or authorization models.

Section 6: Monitoring Baselines and Capacity

Enterprise Monitoring (EM) established pre-release baselines to support change validation and rapid anomaly detection. Metrics reflect typical weekday characteristics and prior two-week averages.

Monitoring Baseline Metrics:

KPI	Baseline (Pre-Release)	Unit	p95	p99	Source Dashboard
Trade Postings Throughput	1,200-1,500	tx/min	--	--	MCDP-Core KPIs
Settlement Latency	850	ms	1100	1450	Settlement Orchestrator
UI Response (Authenticated)	320	ms	500	700	Web UX Overview
Messaging Bus Publish Error Rate	< 0.05	%	--	--	Messaging Health
DB Write Commit Latency	4.1	ms	5.5	6.2	DB Performance
Queue Depth (peak day)	1,800	messages	--	--	Ops Queue Metrics

Synthetic Transaction Checks (pre-window):

Check Name	Endpoint Scope	Frequency	Last Run (ET)	Result	Notes
Trade Create Synthetic	Core Trading API	5 min	2026-07-20 17:55	Pass	End-to-end including message bus
Settle Synthetic	Orchestrator Flow	10 min	2026-07-20 17:50	Pass	Validates retry handlers
UI Login Synthetic	Web Front Door	5 min	2026-07-20 17:58	Pass	Measures TTFB and DOM load
Report Export Synthetic	Reporting Adapter	15 min	2026-07-20 17:45	Pass	Confirms export manifest availability

Alerting Gates for Change Validation (non-exhaustive):

- Gate A: No critical alerts open in production during T-15 min to start window.
- Gate B: p95 settlement latency remains within 20% of baseline during functional verification.
- Gate C: Error budgets not breached for any SLO during and post-change plus 30 minutes.

Capacity Overview:

- Application nodes at 41% average CPU and 33% memory utilization during peak hour; autoscaling policies remain at default thresholds with no changes for this release.
- Message bus retained volume below 40% of allocated storage; retention periods confirmed stable.
- Database IOPS operating at 52% of provisioned baseline burst; compression ratio unchanged.

Section 7: Rollback Readiness and Recovery

Rollback strategy remains a standard no-data-loss approach for this release, predicated on idempotent database changes and artifact reversion to the previously deployed stable versions (v3.0.6 series). Rollback assets were staged and verified, with procedural coordination rehearsed during dry run in staging on 2026-07-17.

Rollback Assets Inventory:

Asset	Identifier/Version	Location Reference	Verification Timestamp (ET)	Status
Previous Core Artifact	mcdp-core-3.0.6	Artifact Repo	2026-07-19 13:28	Ready
Previous Orchestrator	mcdp-settle-3.0.6	Artifact Repo	2026-07-19 13:28	Ready
Previous UI Bundle	ui-bundle-3.0.6	Artifact Repo	2026-07-19 13:30	Ready
DB Snapshot (pre-change)	SNAP-2026-07-20-0210	Storage Catalog ID	2026-07-20 02:15	Ready
Config Templates (prior)	cfg-templates-3.0.6	Repository	2026-07-19 13:33	Ready

Rollback Dry Run Summary (Staging):

Test ID	Scenario	Duration	Outcome	Notes
RB-DR-01	Revert artifacts to 3.0.6	11 min	Pass	Service continuity sustained
RB-DR-02	Apply idempotent DDL pack	3 min	Pass	No destructive changes; checksum match
RB-DR-03	Restore config templates	4 min	Pass	Flags returned to baseline

Recovery and Communications Readiness:

- Communications: Templates for internal/external notifications prepared; placeholders validated; distribution lists updated (2026-07-19).
- On-call escalation tree: Verified with SRE and ESD; primary/secondary contacts current; bridge details logged in CHG00321984.
- Audit trail: All rollback checkpoints mapped to SN tasks; evidence capture instructions included in SMO checklist.

Operational Confidence Assessment (as of 2026-07-20 18:20 ET):

- Technical: High -- All validations passed; performance headroom ample.
- Process: High -- Governance and communications complete; dry runs successful.
- Dependency: Moderate-to-High -- External provider stable; no change collisions identified.

Next Checkpoint:

- T-60 minutes readiness reconfirmation on 2026-07-21 21:00 ET with Release Engineering, Platform Operations, SRE, Database Engineering, Enterprise Monitoring, and Service Management Office. Attendance to be recorded in CHG00321984 work notes.

Production Deployment Runbook v3.1 -- Meridian Capital

Page 5 of 18

Section 3: Pre-Deployment Governance Review Summary

The Release Management Office (RMO) completed the scheduled governance review cycle for the Q3 minor release train. The runbook revision applicable to this release is v3.1 (doc ID: MC-RB-PRD-0031), aligned to Change Window CW-2026-07-19-PRD. The review encompassed release scope confirmation, dependency posture, operational readiness, communications, and contingency posture. No escalations were raised during the final gating review.

Table: Governance and CAB Decision Log

- Decision ID: CAB-2026-07-12-A

Meeting Time: 2026-07-12 10:00 ET

Outcome: Approved with standard controls

Attendees: CAB Chair, RMO Lead, Platform Eng, SRE, QA, Business Ops

Notes: Scope unchanged from RFC; no high-risk elements

- Decision ID: CAB-2026-07-15-B

Meeting Time: 2026-07-15 14:30 ET

Outcome: Proceed; all pre-conditions met

Attendees: CAB Chair, Risk & Controls, Prod Support, DBA

Notes: Confirmed freeze windows non-overlapping; staffing adequate

- Decision ID: CAB-2026-07-18-Final

Meeting Time: 2026-07-18 09:00 ET

Outcome: Final go per CHG approval

Attendees: CAB quorum

Notes: All readiness criteria satisfied; proceed per change window

Change Records and References

- Primary Change: CHG0019837 (ServiceNow)
- Implementation Plan Reference: IMP-APS-12.3.0-PRD
- Risk Assessment: RA-APS-2026-07-Q3-Minor
- Jira Epic (Release Container): MCREL-7421
- Related Incidents (Monitoring Baselines): INC0064212 (closed), INC0064299 (closed)
- RFC Submitted: 2026-07-05 16:42 ET by RMO; Status: Implemented

Section 4: Release Artifacts and Integrity Verification

The following deployable artifacts were validated and promoted through Meridian's controlled pipeline with traceable provenance and audit evidence. Integrity checks were performed via the standard artifact registry attestation process.

Table: Artifact Inventory and Integrity Summary

- Component: APS Core Service

Version: 12.3.0-build.24116

Registry Tag: aps-core:12.3.0-b24116

Integrity: Attestation PASSED

SBOM Ref: SBOM-APS-CORE-12.3.0

Notes: No critical third-party updates

- Component: APS UI

Version: 12.3.0-build.24098

Registry Tag: aps-ui:12.3.0-b24098

Integrity: Attestation PASSED

SBOM Ref: SBOM-APS-UI-12.3.0

Notes: Static content only; no runtime deps

- Component: Pricing Adapter

Version: 8.5.1

Registry Tag: pricing-adapter:8.5.1

Integrity: Attestation PASSED

SBOM Ref: SBOM-PA-8.5.1

Notes: Vendor patch roll-up

- Component: DB Migration Bundle

Version: APS-DB-12.3.0

Package ID: DBMIG-APS-12.3.0

Integrity: Checksum verified

Notes: Additive schema changes only

- Component: Config Set (Prod Profile)

Profile ID: CFG-APS-PROD-2026-07-12

Integrity: Signature verified

Notes: Feature flags updated per FRD-2219

Promotion Path Validation

- DEV Certification: Completed 2026-07-06 13:15 ET (TASK-DEV-11832)
- INT/UAT Certification: Completed 2026-07-09 11:22 ET (TASK-UAT-20991)
- STAGE Readiness: Completed 2026-07-13 17:03 ET (TASK-STG-14477)
- PROD Gate Prep: Completed 2026-07-18 15:40 ET (TASK-PRD-30022)

Section 5: Environment Readiness and Capacity Snapshot

Platform Engineering and SRE provided a point-in-time capacity assessment for Production Cluster Group A/B. All thresholds are within tolerance for the designated change window. No maintenance conflicts were identified by Infrastructure Services.

Table: Production Capacity Metrics (Snapshot as of 2026-07-18 08:00 ET)

- Cluster: APS-PROD-A

CPU Utilization (avg/peak): 42% / 61%

Memory Utilization (avg/peak): 58% / 69%

Disk Utilization (persistent): 61% (trend -1.2% w/w)

Network Throughput (avg): 1.8 Gbps

Headroom vs. SLO: Adequate

- Cluster: APS-PROD-B

CPU Utilization (avg/peak): 39% / 57%

Memory Utilization (avg/peak): 55% / 64%

Disk Utilization (persistent): 59% (trend -0.8% w/w)

Network Throughput (avg): 1.6 Gbps

Headroom vs. SLO: Adequate

- Database Tier: APS-DB-PRD

Storage Free: 7.8 TB (81% used)

Log File Growth (7-day): +2.3%

Buffer Cache Hit Ratio: 99.2%

IOPS (avg): 12.4k; Latency p95: 3.8 ms

Section 6: Freeze Windows, Calendars, and Communications

A checks-and-balances review of change calendars and blackout periods has been completed. Business Operations confirmed the release window aligns with low-volume trading hours. Communications have been distributed per the stakeholder matrix.

Table: Calendars and Communication Confirmation

- Change Window: 2026-07-19 02:00-05:00 ET

Approval: CAB-2026-07-18-Final

Owner: RMO

Status: Confirmed

- Trading Blackout Conflicts: None

Confirmation: BizOps-Note-2026-07-14

Owner: Business Operations

Status: Cleared

- Third-Party Dependencies: Data feed maintenance none

Confirmation: Vendor Liaisons Email 2026-07-13

Owner: Vendor Mgmt

Status: Cleared

- Communications: Pre-notice T-72/T-24/T-2 hours sent

Channels: Email DLs, MS Teams #aps-prod-release

Owner: RMO Comms Coordinator

Status: Sent; read receipts >92%

- Stakeholder Matrix: Updated

Reference: STM-APS-PRD-2026-07

Owner: RMO

Status: Current

Section 7: Risk Register Excerpts (Operational Only)

Risk and Controls reviewed open operational risks associated with the release. All items have documented mitigations and owners. No risk thresholds exceeded.

Table: Operational Risk Items

- Risk ID: OR-APS-117

Description: Minor latency regression in UAT under synthetic peak

Severity: Medium

Owner: SRE Lead

Mitigation: Observe p95 latency after deployment; revert feature flag if needed

Status: Accepted for window

- Risk ID: OR-APS-124

Description: Vendor pricing adapter patch level alignment

Severity: Low

Owner: Vendor Mgmt

Mitigation: Coordinated monitoring with vendor NOC

Status: Mitigated

- Risk ID: OR-APS-131

Description: Schema change may extend backup duration

Severity: Low

Owner: DBA Lead

Mitigation: Pre-staged full backup; confirm delta window capacity

Status: Mitigated

Audit Note: All entries in this section are informational. No procedural directives are included. Evidence references are archived in the release folder (SharePoint: RMO/APS/2026-Q3/Prod).

Production Deployment Runbook v3.1 -- Meridian Capital

Page 6 of 18

Section 8: Operational Readiness Testing (ORT) Results

ORT was conducted in the staging environment under representative load to validate functional stability, non-functional requirements, and day-2 operations. The testing window spanned 2026-07-10 to 2026-07-13 with combined oversight from QA, SRE, and Production Support.

Table: ORT Summary Metrics

- Test Scenario: Baseline health and startup validation

Reference: ORT-APS-2026-07-TC01

Result: Pass

Notes: Start/stop events logged; health endpoints stable

- Test Scenario: Synthetic load (75% of peak)

Reference: ORT-APS-2026-07-TC07

Result: Pass

p95 Latency: +2.1% vs. baseline (within tolerance)

- Test Scenario: Readiness/Liveness monitor alarms

Reference: ORT-APS-2026-07-TC12

Result: Pass

Notes: Expected alarms triggered and cleared in <3 min

- Test Scenario: Database migration dry run

Reference: ORT-APS-2026-07-TC20

Result: Pass

Duration: 11m 42s; no blocking locks observed

- Test Scenario: Failover drill (service-level)

Reference: ORT-APS-2026-07-TC31

Result: Pass with observation

Notes: Brief cache warm-up increased p95 for 4 min

ORT Findings and Actions

- Finding ID: FND-APS-2026-07-05

Severity: Low

Description: Dashboard tile misaligned post-refresh

Owner: QA UI Lead

Disposition: Cosmetic; deferred to 12.3.1

- Finding ID: FND-APS-2026-07-11

Severity: Medium

Description: Slightly elevated CPU on Pricing Adapter under burst

Owner: SRE

Disposition: Accepted; added watch metric threshold for NOC

Section 9: Monitoring and Alerting Pre-Checks

Monitoring coverage and alert thresholds were reviewed and confirmed by the Network Operations Center (NOC) in coordination with SRE. All new telemetry fields introduced in this release appear on the production dashboards. Notification routing tested using the non-intrusive validation procedures.

Table: Monitoring Assets and Status

- Dashboard: APS Prod Overview (Grafana)

Version: DAS-APS-PROD-2026-07

Owner: SRE

Status: Published; bookmarks updated

- Alert Group: APS-Core p95 Latency

Threshold: 300 ms sustained over 5 min (STAGE reference)

Owner: NOC

Status: Active; simulated event acknowledged

- Alert Group: DB Migration Duration Watch

Threshold: >20 min during change window

Owner: DBA

Status: Active; notification to DBA on-call

- Log Source: APS Structured App Logs

Parser Set: LOG-APS-STRUCT-2.4

Owner: Platform Eng

Status: Validated; fields extracted as expected

- Synthetic Check: External heartbeat

Frequency: 1 min

Owner: NOC

Status: Enabled; no false positives in last 14 days

Section 10: Deployment Window Timeline and Staffing

The deployment window will be staffed by cross-functional teams under a coordinated bridge managed by RMO. This section records the alignment; the execution sequence is maintained in the approved implementation plan and is not replicated here.

Table: Staffing and Roles (2026-07-19 02:00-05:00 ET)

- Role: Bridge Commander

Team: RMO

Primary: RMO-Lead (T. Sinclair)

Backup: RMO-Deputy (A. Chen)

On-Bridge: Full window

- Role: SRE Lead

Team: SRE

Primary: SRE-01 (M. Rao)

Backup: SRE-02 (K. Adams)

On-Bridge: Full window

- Role: Platform Engineer

Team: Platform Eng

Primary: PFE-04 (L. Nguyen)

Backup: PFE-07 (J. Ortiz)

On-Bridge: 02:00-03:30 ET

- Role: DBA Lead

Team: Database Operations

Primary: DBA-03 (S. Patel)

Backup: DBA-05 (R. Gomez)

On-Bridge: Full window

- Role: QA Validation

Team: QA

Primary: QA-12 (B. Turner)

Backup: QA-08 (E. Morales)

On-Bridge: 03:00-04:45 ET

- Role: Production Support

Team: App Support

Primary: APS-SUP-02 (D. Kim)

Backup: APS-SUP-05 (N. Carter)

On-Bridge: Full window

- Role: NOC Liaison

Team: NOC

Primary: NOC-Lead (P. Singh)

Backup: NOC-Eng (H. Rivera)

On-Bridge: Full window

- Role: Business Representative

Team: Business Operations

Primary: BizOps-Rep (C. Lewis)

Backup: BizOps-Alt (J. Martin)

On-Bridge: 02:30-04:30 ET

Section 11: Work Items Index (Change, Tasks, Evidence)

This is the consolidated index of relevant change tickets and tasks for reference during the window. Execution status is tracked in the respective systems of record and mirrored on the bridge call notes.

Table: Work Items

- CHG: CHG0019837

Title: APS 12.3.0 Production Deployment

Owner: RMO

Status: Scheduled

Evidence: EVD-APS-PRD-12.3.0

- TASK: TASK-PRD-30022

Title: Final Gate Checklist

Owner: RMO

Status: Completed 2026-07-18 15:40 ET

Evidence: Gate-Form-2026-07-18

- TASK: TASK-DB-11978

Title: DB Migration Bundle Readiness

Owner: DBA

Status: Completed 2026-07-17 10:12 ET

Evidence: DBA-Note-11978

- TASK: TASK-SRE-44102

Title: Monitoring Pre-Check

Owner: SRE

Status: Completed 2026-07-16 09:28 ET

Evidence: MON-Check-2026-07-16

- TASK: TASK-QA-22765

Title: ORT Summary Approval

Owner: QA

Status: Completed 2026-07-13 18:05 ET

Evidence: ORT-Report-APS-12.3.0

Section 12: Data Handling and Migration Readiness

Database Operations validated the additive schema changes packaged within APS-DB-12.3.0. The dry run in staging reflected expected timings, and application compatibility testing returned no defects.

Table: Migration Readiness Snapshot

- Bundle: APS-DB-12.3.0

Change Type: Additive DDL; index introduction; metadata update

Estimated Duration: 10-15 minutes

Lock Profile: Short metadata locks; online-compatible

Tested In: STAGE (2026-07-12)

Result: Pass

- Data Volume Consideration:

Current DB Size: 41.2 TB

Growth (30-day): +3.1%

Log Retention Window: 7 days

Backup Policy Check: Current (see below)

- Application Compatibility:

Version Pairing: APS Core 12.3.0 + APS UI 12.3.0

Validation: Functional smoke and basic workflows

Result: Pass

Section 13: Rollback Preparedness Verification

Contingency assets are verified as part of the standard release posture. No deviations from the baseline rollback strategy were identified.

Table: Rollback Assets and Status

- Artifact: APS Core 12.2.4 (previous prod)

Registry Tag: aps-core:12.2.4-b23901

Availability: Verified in registry

Evidence: ART-CHK-2026-07-15

- Artifact: APS UI 12.2.4

Registry Tag: aps-ui:12.2.4-b23877

Availability: Verified in registry

Evidence: ART-CHK-2026-07-15

- Database: Full Backup (pre-window)

Timestamp: 2026-07-18 22:10 ET

Verification: Restore test in STAGE passed

Evidence: DBA-RESTORE-TEST-2026-07-18

- Config: Previous Prod Profile

Profile ID: CFG-APS-PROD-2026-06-21

Verification: Signature verified

Evidence: CFG-VERIFY-2026-07-15

Section 14: Stakeholder Sign-Offs (Non-CAB)

Non-CAB sign-offs capture functional ownership and operational accountability. All sign-offs are registered in the change record with electronic attestation.

Table: Sign-Off Summary

- Function: Product Ownership

Signatory: Director, APS Product

Timestamp: 2026-07-15 16:18 ET

Status: Approved

- Function: QA

Signatory: QA Senior Manager

Timestamp: 2026-07-13 18:07 ET

Status: Approved

- Function: Production Support

Signatory: APS Support Manager

Timestamp: 2026-07-16 09:55 ET

Status: Approved

- Function: SRE

Signatory: SRE Director

Timestamp: 2026-07-16 10:20 ET

Status: Approved

- Function: Business Operations

Signatory: VP, Operations

Timestamp: 2026-07-14 11:33 ET

Status: Approved

Audit Note: Sections 8-14 document outcomes, readiness, and references. They avoid prescriptive technical instructions and contain no exceptions to policy. All evidence artifacts are stored under RMO/APS/2026-Q3/Prod with read access per the standard distribution list.

Production Deployment Runbook v3.1 -- Meridian Capital

Page 7: Pre-Deployment Readiness Confirmation

The Release Management Office (RMO), in conjunction with Site Reliability Engineering (SRE), Application Platform, and Database Services, concluded the final pre-deployment readiness confirmation at 2026-07-22T21:15:00Z. The review covered change approvals, artifact integrity, environment health baselines, third-party compatibility, risk posture, and communications sign-offs. All checkpoints were recorded in Jira and ServiceNow and are summarized below. No blocking issues were identified, and residual risks remain within the stated tolerance for a standard production deployment under change type "Normal - Low Risk, Pre-Authorized."

Change and Approval Register (as of 2026-07-22T21:20:00Z)

Ref ID	Type	Owner Team	Submitted	Approved By	Approval Timesta..	Status
CHG-2026-07-1421	Normal	Release Managem..	2026-07-15T14:03..	CAB-APAC (Chair)	2026-07-18T09:12..	Approved
CHG-2026-07-142..	Emergency	Network Engineeri..	2026-07-21T22:10..	CAB-NA (Delegate)	2026-07-21T22:35..	Canceled
CHG-2026-07-1507	Standard	Database Services	2026-07-16T08:45..	DBA Lead	2026-07-17T16:00..	Approved
RLS-2026-07-31	Release	Application Platform	2026-07-19T10:11..	Product Owner (FI)	2026-07-19T12:20..	Greenlit

Notes:

- CHG-2026-07-1421 is the umbrella change for Production Deployment Runbook v3.1. Emergency sub-change 1421.1 was canceled after a non-impacting network configuration was deferred to Q3.
- Audit package attached to CHG-2026-07-1421 includes SES approvals, dependency attestations, and rollback readiness attestation (ATT-2026-07-1421-RB).

Release Artifacts Register (validated 2026-07-22T20:52:00Z)

Artifact ID	Component	Version	Build SHA	Repository URI	Checksum (sha2..	Validator
ART-APP-9012	Payment Gateway ..	3.1.0	9c7f2e1	artifactory/meridia..	1a2b3c4d	SRE-BLD-03
ART-SVC-8830	Risk Scoring Svc	2.4.7	4bd8e95	artifactory/meridia..	5e6f7a8b	SRE-BLD-02
ART-WEB-7742	Client Web UI	5.9.3	a1be3d0	cdn/meridian/web/..	9d0a1b2c	RMO-VAL-01
ART-DB-5501	Liquibase Pack	3.1.0	7f93c2a	artifactory/meridia..	ab12cd34	DBA-VAL-02
CFG-APP-2026-07..	Config Bundle	2026.07	82ac9f1	config/meridian/pr..	c0ffee12	APP-PLAT-01

Validation remarks:

- Checksums match build system attestations (BSP-ATT-2026-07-19). Artifact promotion logs reviewed: no anomalies in provenance chain.
- Config Bundle CFG-APP-2026-07-31 contains only non-secret parameters; secret material remains managed by enterprise vault per standard process.

Environment Health Baseline (captured 2026-07-22T19:40:00Z)

Service	Node Pool	Last Reboot	CPU Baseline	Memory Baseline	Disk Util.	Error Rate (5m)	Owner Team
Payment Gateway ..	prd-app	2026-07-10T02:10:..	28% avg	61% avg	47%	0.03%	Application SRE
Risk Scoring Servi..	prd-svc	2026-07-12T06:54:..	35% avg	58% avg	52%	0.04%	Risk Engineering
Client Web UI	prd-web	2026-07-08T23:20:..	14% avg	49% avg	38%	0.01%	Digital Channels
DB Cluster (read)	prd-db-ro	2026-06-27T14:09:..	42% avg	70% avg	61%	n/a	Database Services
DB Cluster (write)	prd-db-rw	2026-06-27T14:09:..	48% avg	73% avg	64%	n/a	Database Services

Findings:

- Disk utilization trending within capacity thresholds; no nodes exceeding 70%. DBA reviewed IOPS profile

(DBA-REP-2026-07-22) with no contention risk for deployment window.

- Error rates within historical baseline; no elevated 4xx/5xx patterns in the last 24 hours.

Third-Party Dependency Compatibility Matrix

Dependency	Current Version	Target/Min Required	Compatibility Notes	Owner	Ticket Ref
Java Runtime	17.0.8 LTS	17.x (>=17.0.6)	Meets requirement; no..	Platform Eng	TASK-PLAT-7241
Messaging Broker	3.11.5	3.11.x	Client libs backward c..	Messaging SRE	CHG-2026-07-1302
Metrics Agent	2.9.1	2.8+	Auto-instrumentation s..	Observability	OBS-2156
Liquibase	4.23	4.20+	Verified checksum rul..	Database Svcs	DBA-PLAN-552
Payment Tokenizer	SDK 1.6.0	SDK 1.6+	PCI attestation uncha..	Security Eng	SEC-ATTEST-9032

Open Risks and Mitigations Log (reviewed 2026-07-22T21:00:00Z)

Risk ID	Description	Likelihood	Impact	Mitigation Owner	Status
RSK-2026-77	API latency variance d..	Medium	Low	Application SRE	Mitigated
RSK-2026-78	Read replica lag spike..	Low	Medium	Database Services	Monitored
RSK-2026-79	Customer advisory ov..	Low	Low	Communications	Closed

Mitigation notes:

- RSK-2026-77: staggered warm-up validated in pre-prod (PPD-TEST-4419). Monitoring dashboard pre-filter configured to segment cache miss metrics.
- RSK-2026-78: DBA to maintain heightened watch on replication lag; threshold alerts tuned to reduce noise while preserving actionability.

Stakeholder Acknowledgements (final confirmations)

Stakeholder Group	Channel	Time Sent	Message ID	Acknowledged By	Notes
Front Office (FI)	Email + Teams	2026-07-22T15:05:00Z	COMM-2026-07-221	FI-Ops Lead	Go-live window accept..
Client Support (CS)	ServiceNow Advisory	2026-07-22T16:30:00Z	SNC-ADV-3882	CS Duty Manager	Scripts for post-Deplo..
Risk & Compliance	GRC Portal	2026-07-22T11:45:00Z	GRC-NOTICE-991	Compliance Analyst	No additional attestati..
Incident Management	Pager rotation note	2026-07-22T17:20:00Z	ROT-IM-2026-30	IM On-Call	On-call overlap approv..

Summary:

- All prerequisite records have been updated and linked to the master change CHG-2026-07-1421. Evidence artifacts (checksums, test summaries, sign-offs) are stored under SharePoint path OPS/ProdReleases/2026-07/v3.1 with read access for relevant teams.
- The change remains in "Scheduled" state with a green readiness indicator. Any deviations will be logged against RLS-2026-07-31 and communicated per the Communications Plan (Section 6).

Production Deployment Runbook v3.1 -- Meridian Capital

Page 8: Deployment Window Plan and Sequence Overview

This section outlines the planned production window, high-level sequencing, operational constraints, staffing coverage, monitoring thresholds, test checkpoints, backout readiness, and communications schedule. All timings reflect UTC unless otherwise specified. Adjustments, if needed, will be evaluated by the Release Manager on duty in consultation with SRE and Incident Management.

Deployment Window Summary (planned)

Phase ID	Phase Name	Planned Start	Planned End	Duration	Responsible Team	Entry Criteria	Exit Criteria
P1	Pre-Window Valida..	2026-07-23T00:00:..	2026-07-23T00:30:..	30m	SRE + App Platform	Health green; appr..	Go/No-Go issued ..
P2	Application Binarie..	2026-07-23T00:30:..	2026-07-23T01:05:..	35m	App Platform	P1 exit; artifacts ve..	Artifacts staged; int..
P3	Database Change..	2026-07-23T01:05:..	2026-07-23T01:25:..	20m	Database Services	P2 exit; schema lo..	Changelogs applie..
P4	Service Restart & ..	2026-07-23T01:25:..	2026-07-23T02:00:..	35m	SRE	P3 exit; readiness ..	All pods healthy; c..
P5	Smoke Validation	2026-07-23T02:00:..	2026-07-23T02:30:..	30m	QA + Business UAT	P4 exit; monitoring..	All critical tests pass
P6	Post-Deployment ..	2026-07-23T02:30:..	2026-07-23T03:00:..	30m	RMO + IM	P5 exit	Change set closed..

Operational Constraints and Freeze Windows

Constraint ID	Type	Window (UTC)	Region	Source Reference	Notes
FRZ-2026-07-1	Blackout	2026-07-22T17:00:00..	APAC	CAB-APAC Minutes	Avoided by scheduling..
FRZ-2026-07-2	Limited Ops	2026-07-23T03:00:00..	EMEA	Trading Ops Bulletin	Post-deployment revie..
FRZ-2026-07-3	Advisory	2026-07-25T00:00:00..	Global	Fiscal Close Notice	Not applicable to curre..

Staffing Roster and On-Call Matrix (covering 2026-07-23T00:00:00Z-03:00:00Z)

Role	Primary	Secondary	Contact Method	Timezone	Escalation Ticket
Release Manager	RMO-Lead (J. Patel)	RMO-Alt (K. Lee)	Teams Bridge + Email	UTC-04	INC-2026-07-5501
SRE (Application)	SRE-01 (L. Chen)	SRE-02 (M. Alvarez)	Pager + Teams	UTC	INC-2026-07-5502
Database Services (D..	DBA-Lead (R. Singh)	DBA-Alt (A. Novak)	Teams + ServiceNow	UTC+01	INC-2026-07-5503
Network Engineering	NET-Eng (C. Howard)	NET-Alt (S. Patel)	Teams	UTC-05	INC-2026-07-5504
Observability	OBS (T. Nakamura)	OBS-Alt (E. Rossi)	Teams + Monitoring P..	UTC+09	INC-2026-07-5505
Incident Management ..	IM Duty (D. Morgan)	IM Back-up (P. Ahmed)	Bridge + ServiceNow	UTC	INC-2026-07-5506
Communications	Comms (A. Hernandez)	Comms-Alt (N. Carter)	Email + Bulletin Tool	UTC-03	TASK-COMM-774

Monitoring Plan and KPI Thresholds (pre-set, confirmed 2026-07-22T20:10:00Z)

Service	KPI	Baseline	Alert Threshold	Critical Threshold	Monitoring Tool	Dashboard Ref
Payment Gateway ..	P95 latency	180 ms	> 250 ms (5 min)	> 350 ms (5 min)	Grafana	OBS-DASH-AP-302
Payment Gateway ..	HTTP 5xx rate	0.02%	> 0.2% (5 min)	> 0.5% (5 min)	Grafana	OBS-DASH-AP-302
Risk Scoring Servi..	Queue depth	1,200 msgs	> 5,000 (10 min)	> 10,000 (10 min)	Grafana	OBS-DASH-RS-118
Client Web UI	JS error rate	0.1% sessions	> 0.5% (10 min)	> 1.0% (10 min)	Frontend Monitor	OBS-DASH-WEB-..
DB Cluster	Replication lag	120 ms	> 500 ms (5 min)	> 1,200 ms (5 min)	DB Console	DBA-DASH-PRD-..

Notes:

- Alert routing tied to the deployment bridge during P4-P5; IM will triage any ticket auto-created within the window to ensure appropriate assignment.
- KPI thresholds are unchanged from previous production release; canary signals in pre-production show favorable headroom.

Smoke Test Catalogue (executed during P5)

Test ID	Scope	Owner	Pre-Reqs	Success Criteria	Result Logging
SMK-APP-01	Auth + token issuance	QA Lead	App healthy; DB ready	Token issued < 300 m..	QA-LOG-2026-07-APP
SMK-PMT-02	Payment create + capt..	QA Analyst	Gateways reachable	End-to-end < 2 s; no 5..	QA-LOG-2026-07-PMT
SMK-RSK-03	Risk score retrieval	Risk QA	Queue drained baseline	Score returned; latenc..	QA-LOG-2026-07-RSK
SMK-WEB-04	Web UI load + nav	QA Web	CDN cache primed	No console errors; nav..	QA-LOG-2026-07-WEB
SMK-DB-05	Read/write sanity	DBA	Changelogs applied	Expected row counts; ..	DBA-LOG-2026-07-DB

Backout Readiness Verification (pre-confirmed, no changes required)

Item	Status	Owner	Verification Timestamp	Evidence Ref
Previous artifact availab..	Ready	Release Mgmt	2026-07-22T18:55:00Z	ART-CHK-2026-07-PRV
Database rollback script..	Ready	Database Services	2026-07-22T19:10:00Z	DBA-VAL-ROLL-2026-07
Monitoring rollback alert..	Ready	Observability	2026-07-22T20:00:00Z	OBS-CFG-2026-07-22
Comms templates for b..	Ready	Communications	2026-07-22T17:45:00Z	COMM-TPL-BO-2026-07
Incident bridge escalati..	Ready	Incident Mgmt	2026-07-22T21:05:00Z	IM-MAP-2026-07-BO

Communications Schedule (deployment bridge and advisories)

Audience	Channel	Scheduled Send	Owner	Template ID	Status
Internal IT	Teams (bridge)	2026-07-23T00:00:00Z	Release Manager	COMM-TPL-IT-001	Scheduled
Business Stakeholds	Email Advisory	2026-07-22T23:30:00Z	Communications	COMM-TPL-BIZ-011	Sent
Client Support (CS)	Knowledge Update	2026-07-23T02:15:00Z	CS Ops	COMM-TPL-CS-004	Scheduled
Incident Mgmt (IM)	Pager Note	2026-07-22T23:45:00Z	IM Duty	COMM-TPL-IM-003	Sent
Post-Go-Live	Email + Bulletin	2026-07-23T03:00:00Z	Communications	COMM-TPL-POST-010	Scheduled

Summary and Governance Notes:

- All operational dependencies have been confirmed within the planned window; there are no conflicts with regional freeze policies.
- Staffing provides full coverage across time zones to ensure responsive triage. Escalations will follow the Incident Management matrix with the release bridge as the single source of coordination.
- KPI thresholds and smoke tests focus on client-facing performance and correctness. Any deviation from success criteria will trigger a hold pending IM assessment and Release Manager decision.
- Backout materials remain in a ready state and were attested by functional owners on 2026-07-22. Evidence is linked to CHG-2026-07-1421 under the "Backout Readiness" section for audit traceability.
- Communications will adhere to the agreed cadence, with a final post-go-live summary distributed no later than 2026-07-23T03:15:00Z.

Production Deployment Runbook v3.1 -- Meridian Capital

Page 9 of 18

Section 4.4: Third-Party Integration Readiness Confirmation (Final)

Summary: The Release Management Office (RMO) and Platform Operations completed final vendor readiness confirmations for all third-party integrations participating in Release 3.1. Confirmation windows were aligned with the planned change window (02 Aug 2026 00:00-02:30 UTC). No blocking items identified; two minor advisories captured for routine monitoring.

Third-Party Integration Readiness Table (as of 29 Jul 2026 16:45 UTC)

Integration ID	Vendor/Service	Vendor Ticket/Ref	SLA Tier	Last Health Check
INT-ACC-001	Account Verification	VND-348221	Gold	29 Jul 2026 12:15 UTC
INT-KYC-004	KYC Screening	KYC-SUP-19475	Silver	29 Jul 2026 12:30 UTC
INT-PAY-011	Payments Gateway	GW-OPS-8821	Gold	29 Jul 2026 12:05 UTC
INT-MSG-007	Messaging Broker (SaaS)	MBX-CASE-55932	Gold	29 Jul 2026 11:50 UTC
INT-AML-002	AML Rules Scoring	AML-4215	Gold	29 Jul 2026 12:10 UTC

Maintenance Window Acknowledged	Contact Window (UTC)	Advisory/Notes	Status
Yes	00:00-03:00	None	Confirmed
Yes	00:00-03:00	Routine KYC content update 03:30	Confirmed
Yes	00:00-03:00	Elevated latency risk (P99)	Confirmed
Yes	00:00-03:00	No schema changes	Confirmed
Yes	00:00-03:00	Rulepack roll-forward 05:00	Confirmed

Owner: Vendor Mgmt (Enterprise Procurement) | RMO Contact: rmo@meridiancap.com | JIRA: MRC-INT-5312

Section 4.5: Risk Register Snapshot (Pre-Deployment)

Summary: The risk posture remains low-to-moderate with mitigations in place. Items tracked in the deployment risk register (MRC-RSK-2026-07) have not changed severity levels in the last 48 hours. Below are items with potential operational bearing on the change window.

Risk Register Extract

Risk ID	Category	Description	Likelihood	Impact
RSK-3.1-07	Dependency	External gateway intermittent timeouts	Medium	Medium
RSK-3.1-12	Capacity	Traffic spike due to month-open operations	Low	Medium

RSK-3.1-19 | Observability | Metrics delay in secondary region | Low | Low

Mitigation/Owner	Status	Review Timestamp
Rate limiting unchanged; monitor P95/P99; Owner: SRE-APAC	In place	29 Jul 2026 13:20 UTC
Pre-warmed capacity buffer +10%; Owner: Platform Ops	In place	29 Jul 2026 10:05 UTC
Exporter restart window excluded; Owner: Observability	Completed	28 Jul 2026 18:30 UTC

Section 4.6: Change Window Logistics and Timeline (T-60 to T+30)

Summary: The following schedule defines anchoring activities in the change window. Duration buffers are factored at 20% to mitigate routine variance.

Change Window Activities Schedule (02 Aug 2026)

Time (UTC)	Activity	Team	Ref Ticket	Expected Duration	Exit Criteria	Dependency
00:00-00:10	Change window open; bridge established	Release Mgmt (RMO)	CHG-2026-08-02-031	10m	All stakeholders on bridge, agenda agreed	None
00:10-00:20	Service status update (internal/external)	Comms Office	COM-ANN-1782	10m	Messages posted to all channels	COM-ANN-1782 prepared
00:20-00:55	Configuration rollout (stateless components)	Platform Ops	MRC-REL-3.1-DEP	35m	Config applied; telemetry stable	Successful backups (MRC-BKP-7742)
00:55-01:15	Data alignment checkpoint (read-only interval)	Data Eng	MRC-DB-1842	20m	Read-only window concluded; data diff <0.1%	DDL freeze confirmed
01:15-01:40	Controlled traffic rebalancing	SRE	SRE-TSK-5920	25m	Traffic stable; error rates within baseline	Load balancer capacity confirmed
01:40-02:05	Functional smoke validations	QA & Business UAT	QA-VAL-9261	25m	All smoke cases pass	Test data available
02:05-02:20	SLO verification and post-cutover health	Observability	OBS-CHK-3318	15m	SLOs green; alerting quiet	Observability dashboards up
02:20-02:30	Final Go/No-Go and window close	RMO + Stakeholders	RMO-APR-4417	10m	Go/No-Go documented; window closed	All prior steps green

Section 4.7: Approvals and Stakeholder Sign-Offs

Summary: All required approvals captured in ServiceNow and JIRA. Emergency contacts and escalation paths verified but not expected to be used.

Approvals Log

Approver	Role	Approval Type	Method	Time (UTC)	Ref
C. Navarro	Head of Platform Eng	Deployment	ServiceNow	29 Jul 2026 09:48	CHG-2026-08-02-031
J. Abiola	CAB Chair	CAB	CAB Minute	29 Jul 2026 15:12	CAB-2026-W31
R. Patel	Risk & Controls	Risk Review	JIRA	28 Jul 2026 17:20	MRC-RSK-2026-07
S. Kim	Business Owner (Retail Ops)	Business Go	Email Arch	29 Jul 2026 11:33	RMO-APR-4417

Notes: Approvals cover the defined scope and components in Release 3.1 only. Any out-of-scope items require new change entries.

Section 4.8: Release Contents Recap and Artifact Integrity

Summary: Release 3.1 introduces minor enhancements and defect remediations. All artifacts passed checksum validation, vulnerability scanning, and license compliance review. No known regressions from UAT or performance test cycles.

Release Components Inventory

Component	Version/Build	Artifact ID	Integrity Check (truncated)	Owner
Client API	3.1.0-build.78	ART-API-310-78	sha256:7f2b3a...91c0	API Eng
Admin Console	3.1.0-build.42	ART-ADM-310-42	sha256:1ac0de...ab44	Web Apps
Scoring Engine	3.1.0-build.15	ART-SCR-310-15	sha256:cc9021...ef92	Risk Analytics
Batch Orchestrator	3.1.0-build.09	ART-BAT-310-09	sha256:0fe81a...9a3c	Data Eng
Notification Worker	3.1.0-build.27	ART-NWK-310-27	sha256:8b77c1...330b	Messaging

Compliance Scan Ref	License Review Ref	UAT Exit Ref	Perf Test Exit Ref
SEC-SCAN-2026-07-19	LIC-APR-2026-07-21	UAT-EXIT-3.1-008	PERF-EXIT-3.1-005

Note: Artifact storage is replicated across regions and remains immutable for the duration of the change window.

Section 4.9: Monitoring and Alerting Baseline for Cutover

Summary: Observability thresholds verified for primary SLOs. Alert routes confirmed with SRE on-call schedules. Dashboards refreshed with Release 3.1 panels and annotations for change window.

Monitoring Baseline Table

Service	SLI/SLO	Baseline (Last 7d)	Alert Threshold	Route
Client API	Availability 99.95%	99.97%	5m error budget burn	PD-SCHED-API-PROD
Client API	P95 Latency <= 250 ms	210 ms	>240 ms for 10m	PD-SCHED-API-PROD
Scoring Engine	Job Success >= 99.9%	99.94%	<99.8% for 2 cycles	PD-SCHED-RISK
Messaging Worker	Queue Depth <= 5,000	1,850	>4,000 for 15m	PD-SCHED-MSG
Batch Orchestrator	SLA Completion (D+0 by 06:00)	On-time 100%	Any breach	PD-SCHED-DATA

Dashboard Links: OBS-DASH-API-310, OBS-DASH-RISK-310, OBS-DASH-MSG-310, OBS-DASH-DATA-310

Last Validation Time: 29 Jul 2026 14:55 UTC | Owner: Observability Engineering | JIRA: OBS-CHK-3318

Section 4.10: Communications and Stakeholder Engagement (Pre-Window)

Summary: Internal and external communications prepared and queued. Messaging aligns to the non-disruptive nature of the change, with a brief informative notice to clients and partners.

Communications Matrix (Pre-Window)

Audience	Channel	Message ID	Send Time (UTC)	Owner	Status
Internal Operations	Collaboration Platform	COM-ANN-1782	02 Aug 2026 00:12	Comms	Ready
Executive Stakeholders	Email Distribution	COM-ANN-1783	02 Aug 2026 00:15	Comms	Ready
External Clients	Status Page	COM-ANN-1784	02 Aug 2026 00:18	Comms	Ready
Support & Service Desk	Ticketing Banner	COM-ANN-1785	01 Aug 2026 22:00	ServiceDesk	Sent

Template Refs: COM-TPL-INFO-LOWIMPACT, COM-TPL-EXEC-SUMMARY

Review: 29 Jul 2026 13:40 UTC by Corporate Communications

Production Deployment Runbook v3.1 -- Meridian Capital

Page 10 of 18

Section 5.1: Run-of-Show (Detailed Orchestration Overview)

Summary: This section provides a synchronized view of the change window with activity owners, verification points, and dependencies. Timing is indicative and includes operational buffers.

Run-of-Show Timeline (02 Aug 2026)

Seq	Time (UTC)	Activity	Primary Team	Verification Point	Ref
1	00:00-00:05	Bridge opens; roll call, roles confirmed	RMO	Attendance recorded	CHG-2026-08-02-031
2	00:05-00:10	Operational posture confirmation	SRE	All SLOs green	OBS-CHK-3318
3	00:10-00:20	Internal/external comms dispatch	Comms Office	Confirmed receipts	COM-ANN-1782/84
4	00:20-00:35	Stateless config application	Platform Ops	Health probes green	MRC-REL-3.1-DEP
5	00:35-00:55	Incremental config propagation	Platform Ops	No alert churn	MRC-REL-3.1-DEP
6	00:55-01:15	Data alignment checkpoint (read-only interval)	Data Engineering	Diff within tolerance	MRC-DB-1842
7	01:15-01:25	Traffic rebalancing phase 1	SRE	Error rate steady	SRE-TSK-5920
8	01:25-01:40	Traffic rebalancing phase 2	SRE	Latency within P95 target	SRE-TSK-5920
9	01:40-02:00	Smoke validations (functional, end-to-end)	QA + Business UAT	Cases pass	QA-VAL-9261
10	02:00-02:05	Post-validation SLO review	Observability	SLOs green	OBS-CHK-3318
11	02:05-02:20	Stabilization watch	All	No material alerts	RMO-APR-4417
12	02:20-02:30	Go/No-Go, final notes, window close	RMO + Stakeholders	Decision recorded	RMO-APR-4417

Note: All activities adhere to approved scope for Release 3.1. Any deviations require RMO concurrence and CAB notification.

Section 5.2: Operational Readiness Checklist -- Final Pass

Summary: The following checklist was completed within 24 hours of the change window and re-validated at T-15 minutes. Evidence references are stored in Confluence and ServiceNow.

Operational Readiness Checklist

Item ID	Checklist Item	Owner	Evidence Ref	Status	Time (UTC)
OR-01	Backup verification (success, integrity)	Data Platform	BKP-VER-7742 (Confluence)	Done	01 Aug 2026 21:10
OR-02	Capacity buffer enabled (auto-scale bounds)	SRE	CAP-SET-310 (JIRA)	Done	01 Aug 2026 20:35
OR-03	Maintenance pages suppressed (non-disruptive)	Web Ops	WEB-CFG-155 (Change Note)	Done	01 Aug 2026 19:50
OR-04	Alert routing verified (on-call paging)	Observability	ALERT-ROUTE-2026-07 (PDF)	Done	01 Aug 2026 20:05
OR-05	Vendor confirmations archived	Vendor Mgmt	VND-AFF-5312 (Email Vault)	Done	01 Aug 2026 18:25
OR-06	Test data set valid and non-sensitive	QA	QA-DATA-SET-3.1 (Confluence)	Done	01 Aug 2026 17:45
OR-07	Rollback readiness review (time-boxed)	RMO + Platform Ops	RLB-PLAN-3.1 (JIRA Epic)	Done	01 Aug 2026 22:00
OR-08	Stakeholder contact list up to date	RMO	STKH-ROSTER-2026 (SharePoint)	Done	01 Aug 2026 16:40
OR-09	Compliance attestations filed	Risk & Controls	COMP-ATT-310 (ServiceNow)	Done	01 Aug 2026 15:30
OR-10	DR posture unchanged (no impact)	BCDR	DR-IMPACT-2026-07 (Memo)	Done	01 Aug 2026 14:55

Section 5.3: Capacity and Performance Baseline Snapshot (T-120 to T-0)

Summary: Baseline metrics support safe execution during the change window and immediately following. No capacity constraints identified. Performance headroom observed across CPU, memory, and IO for primary services.

Baseline Metrics Summary (Primary Region)

Service	CPU Util Avg (P95)	Mem Util Avg (P95)	P95 Latency (ms)	Error Rate (%)	Throughput (req/s)	Note
Client API	42% (61%)	58% (69%)	210	0.12	1,850	Within targets
Scoring Engine	36% (49%)	63% (73%)	480	0.05	120 jobs/min	Evening lull
Messaging Worker	29% (44%)	47% (58%)	95	0.02	8,500 msgs/min	Queue depth low
Batch Orchestrator	18% (31%)	41% (55%)	n/a (batch)	n/a	42 workflows/hr	Off-peak

Observation Window: 26-29 Jul 2026 UTC (rolling 72h) | Source: OBS-BASE-2026-07-29 | Owner: Observability Engineering

Section 5.4: Communications Plan Execution (In-Window)

Summary: Pre-drafted, approved messages will be dispatched per timeline. Content is informational, reiterating non-disruptive status and providing a reference to the status page.

In-Window Communications Plan

Time (UTC)	Audience	Channel	Message ID	Owner	Success Criteria
00:12	Internal Operations	Collaboration Platform	COM-ANN-1782	Comms Office	Acknowledgements >= 90%
00:15	Executives	Email	COM-ANN-1783	Comms Office	Read receipts >= 80%
00:18	External Clients	Status Page	COM-ANN-1784	Comms Office	Page available, no errors
02:25	All Stakeholders	Collaboration Platform	COM-ANN-1786	RMO	Confirmation notice posted

Templates validated 29 Jul 2026 13:40 UTC. Status page annotation scheduled with window start and end timestamps.

Section 5.5: Governance and Compliance Touchpoints

Summary: All governance checkpoints aligned to the Change Management Policy (CMP-PE-02). Evidence is cataloged with immutable timestamps. No exceptions requested or required.

Compliance Touchpoint Table

Checkpoint	Control Ref	Evidence Ref	Owner	Status	Timestamp (UTC)
Pre-Implementation Review	CMP-PE-02 Sec.4.1	PIR-3.1-2026-07	RMO	Complete	26 Jul 2026 16:15
Security Scan Review	SEC-SC-01	SEC-SCAN-2026-07-19	AppSec	Complete	27 Jul 2026 11:30
License Compliance	LIC-MGMT-05	LIC-APR-2026-07-21	Open Source PMO	Complete	27 Jul 2026 12:45
Data Protection Impact Check	DPIA-STD-03	DPIA-CHK-3.1	Privacy Office	Complete	28 Jul 2026 09:10
Business Continuity Impact Review	BCP-04	DR-IMPACT-2026-07	BCDR	Complete	28 Jul 2026 13:25
Post-Implementation Review (sched.)	CMP-PE-02 Sec.6.3	PIR-SCHED-3.1	RMO	Scheduled	05 Aug 2026 15:00

Section 5.6: Stabilization Watch Plan (T+0 to T+60)

Summary: The first 60 minutes post-cutover will be monitored with heightened attention to leading indicators. The plan is non-invasive and centers on observation and communication.

Stabilization Watch Matrix

Window	Focus Metrics	Primary Owner	Secondary Owner	Escalation Path	Notes
T+0-T+15	Error rate, P95 latency	Observability	SRE	RMO Bridge	Expect transient noise low
T+15-T+30	Queue depth, backlog age	Messaging	Observability	RMO Bridge	Maintain below pre-set bands
T+30-T+45	Job success rate, schedule on-time	Risk Analytics	Data Eng	RMO Bridge	Confirm batch unaffected
T+45-T+60	Overall SLO burn rate	SRE	Observability	RMO Bridge	Ready for window close

Section 5.7: Stakeholder Directory (Operational Contacts)

Summary: Contact roster for the change window. Roles and time zones are included for reachability. Contact details are stored in STKH-ROSTER-2026.

Stakeholder Roster

Name	Role	Team	Time Zone	Coverage Window (UTC)
A. Gupta	Incident Commander (IC)	Release Mgmt (RMO)	UTC+1	23:30-03:30
M. Alvarez	SRE Lead	SRE	UTC	23:45-03:15
K. Tan	Platform Ops Coordinator	Platform Operations	UTC+8	23:30-03:00
P. Simmons	QA Lead	Quality Assurance	UTC-5	00:30-03:30
L. Osei	Data Engineering Liaison	Data Engineering	UTC	00:45-03:00
H. Yamamoto	Observability Duty Manager	Observability	UTC+9	23:30-03:30
R. Patel	Risk & Controls Reviewer	Risk & Controls	UTC	23:30-02:30
S. Kim	Business Owner (Retail Ops)	Business Operations	UTC-5	01:00-03:00

Note: For full contact methods and alternates see STKH-ROSTER-2026 (SharePoint). All contacts have acknowledged availability.

Section 5.8: Post-Window Documentation and Handover (Planned)

Summary: At window close, RMO will archive bridge notes, finalize the change record, and notify Service Desk for knowledge base updates. The Post-Implementation Review is scheduled and invitations dispatched.

Post-Window Tasks (Planned)

Task ID	Description	Owner	Reference	Due Date (UTC)	Status
PW-01	Archive bridge transcript and attendance	RMO	CHG-2026-08-02-031	02 Aug 2026 03:00	Scheduled
PW-02	Update change record with outcomes	RMO	CHG-2026-08-02-031	02 Aug 2026 03:15	Scheduled
PW-03	Notify Service Desk for KB refresh	RMO	SD-KB-REQ-310	02 Aug 2026 04:00	Scheduled
PW-04	Consolidate metrics for PIR	Observ.	PIR-3.1-2026-07	05 Aug 2026 12:00	Scheduled
PW-05	Gather business validation sign-offs	QA/UAT	UAT-EXIT-3.1-008	02 Aug 2026 16:00	Scheduled

All tasks to be tracked in JIRA Epic RMO-POST-3.1 with daily follow-up until closure.

Production Deployment Runbook v3.1 -- Meridian Capital

Section 7. Pre-Deployment Readiness Gate (G3) -- Outcomes

Scope: This section documents the outcomes of Gate 3 (G3) for Production readiness of Meridian Trade Platform (MTP) Release 2026.07.17, Change Record CRQ-37452, covering service alignment, business approval, monitoring baselines, and operational risk posture. G3 convened under the Release Management Office (RMO) with representation from Platform Engineering, Application Services, Site Reliability Engineering (SRE), Data Operations, Enterprise Risk & Controls (ERC), and the Network Operations Center (NOC).

Executive Summary (G3):

- Status: Approved with standard conditions
- Date/Time: 2026-07-17 15:30 UTC
- Chair: L. Chen (RMO)
- Conditions: Maintain rollback readiness through T+2h steady-state, maintain staffed bridge throughout the window, capture evidence as per Audit Trail Plan ATP-2026-07-17.

G3 Readiness Checklist (select criteria)

Criterion ID	Description	Evidence Reference	Status	Owner	Timestamp (UTC)
G3-01	Business impact asse..	BIA-2026-07-17-v4	Pass	ERC (M. Duarte)	2026-07-17 14:10
G3-02	Change window confir..	CAL-PRD-Window-20..	Pass	RMO (L. Chen)	2026-07-17 14:15
G3-03	Pre-deployment health..	HC-PRD-Pre-v3.1	Pass	SRE (A. Patel)	2026-07-17 14:55
G3-04	Backout plan validated..	BOP-STG-Validation-..	Pass	Platform Eng.	2026-07-16 20:05
G3-05	Monitoring dashboard..	MON-MTP-Prod-Basel..	Pass	NOC (D. Rivera)	2026-07-17 13:40
G3-06	Capacity headroom >..	CAP-Report-Q3W3	Pass	Capacity Mgt	2026-07-17 13:22
G3-07	Data migration dry-run..	MIG-DRYRUN-2026-0..	Pass	Data Ops (Y. Sun)	2026-07-12 18:00
G3-08	Business sign-off secu..	SIG-BUS-TRDG-0717	Pass	Trading Ops	2026-07-17 15:05
G3-09	Communications temp..	COM-TPL-Prod-0717	Pass	Corp Comms	2026-07-17 12:45
G3-10	External vendor readin..	VEN-CONF-0717 (Ref..	Pass	Vendor Mgmt	2026-07-17 11:30

Observations:

- No gating defects identified. Two minor documentation updates requested by ERC were addressed in Rev v3.1.1 of the Service Verification Report (SVR-2026-07-17).
- Platform Engineering confirmed no schema-level changes in this release; thus, zero-downtime cutover path remains within standard procedure scope.

Risk Assessment and Mitigation Register (targeted items)

Risk ID	Description	Probability	Impact	Mitigation Summ..	Residual	Owner	Status
R-118	Elevated queue lat..	Low	Medium	Pre-warm consum..	Low	SRE (A. Patel)	Mitigated
R-203	Vendor API throttli..	Medium	Medium	Stagger reconnect ..	Low	App Svcs (V. Rao)	Mitigated
R-255	Reporting job overl..	Low	Low	Pause schedule T-..	Low	Data Ops (Y. Sun)	Closed
R-311	Unplanned increas..	Low	Medium	Extend NOC staffi..	Low	NOC (D. Rivera)	Mitigated

Metrics Baseline Snapshot (T-24h to T-1h)

KPI	Baseline Value	Measurement Window	Source/Ref	Threshold/Target
API Gateway P95 laten..	142 ms (stable)	T-24h to T-1h	MON-APIGW-0717	<= 200 ms (green)
Trade ingest throughput	8.1k msgs/min (+/-3%)	Business hours, T-24h	MON-INGEST-0717	>= 6.0k msgs/min
Order book service CP..	52% avg, 68% P95	Rolling 6h pre-window	MON-SVC-OB-CPU-07..	<= 75% P95
Error rate (HTTP 5xx)	0.08%	Rolling 24h	MON-ERROR-ROLLING	<= 0.5%

Settlement batch durati..	18m 22s	Last successful batch	MON-BATCH-SETTLE-..	<= 25m
Database read IOPS va..	+/-7%	Rolling 24h	MON-DB-IO-0717	<= +/-15%

Change Window Alignment and Business Calendar

- Planned production window: 2026-07-17 22:00-23:30 UTC (90 minutes), non-overlapping with blackout periods.
- Confirmed against trading calendar: No market events or client maintenance conflicts flagged for the designated time.

Approvals and Calendar Traceability

Change ID	Window (UTC)	Region	Business Calend..	Approver	Approval Time (U..	Notes
CRQ-37452	22:00-23:30, 2026-..	Global	CAL-PRD-Window..	CIO Delegate (K. ..	2026-07-16 09:12	Approved standard
CHG-88102	22:10-22:40	NA/EU	CAL-NA-TRD-0717	Trading Ops (S. Or..	2026-07-16 13:27	Coordination confir..
CHG-88155	22:40-23:10	Global	CAL-APP-PLAT-0..	Platform Eng. (G. ..	2026-07-16 15:02	Sequenced after C..

Conditions of Approval

- Backout enablement retained through T+2h; SRE to maintain readiness signal via RMO bridge at 15-minute intervals.
- Evidence capture mandated per ATP-2026-07-17; any deviations require RMO annotation and ERC post-facto review.

Stakeholder Sign-Off (extract)

- Business Owner: Head of Trading Operations (S. Ortega) -- Signed 2026-07-17 15:05 UTC
- Technology Owner: Director, Application Services (J. Park) -- Signed 2026-07-17 15:18 UTC
- Risk & Controls: ERC Manager (M. Duarte) -- Signed 2026-07-17 15:24 UTC
- Release Authority: RMO Lead (L. Chen) -- Signed 2026-07-17 15:30 UTC

Notes and Findings

- Monitoring artifacts verified and cross-linked to incident templates. No content gaps identified by NOC.
- Capacity review indicates comfortable headroom; no scale actions required pre-window.
- Communication templates localized for NA/EU audiences; APAC distribution not required given window timing.
- Vendor confirmation logged; service availability statements in effect and filed under VND-221 Annex B.

Production Deployment Runbook v3.1 -- Meridian Capital

Section 8. Cutover Plan -- Final Confirmation and Logistics

Scope: The following details the confirmed cutover sequence, communication triggers, monitoring readiness, and post-deployment validation (PDV) scenarios for MTP Release 2026.07.17. The plan reflects G3 closure outcomes and incorporates any conditions stipulated by RMO and ERC.

Event Timeline (UTC) -- Execution View (Excerpt)

Step	Task (Synopsis)	Owner Team	Planned Start	Planned End	Dependency	Notes	Ticket/Ref
1	Initiate RMO bridg..	RMO	21:45	21:55	None	Confirm quorum a..	BRG-0717-PRD
2	Freeze non-essent..	Data Operations	21:50	22:00	1	Resume at T+45m	SCH-FRZ-881
3	Pre-window health ..	SRE	21:55	22:00	1	Dashboard snapsh..	HC-DELTA-0717
4	Execute applicatio..	Application Services	22:00	22:20	2,3	Package ID PKG-..	DEP-CRQ-37452
5	Configuration refre..	Platform Engineeri..	22:10	22:25	4 (partial overlap)	Sequenced rollout;..	CFG-REF-220
6	Warm-up check an..	SRE	22:20	22:35	4,5	P95 latency spot-c..	SMK-VAL-0717
7	Resume paused s..	Data Operations	22:35	22:40	6	Resume confirmed..	SCH-RES-882
8	Business validatio..	Trading Operations	22:40	23:05	6	Execute PDV Scen..	PDV-SET-0717
9	Decision point: pro..	RMO + All	23:05	23:10	8	Go/No-Go consolid..	GNG-DEC-0717
10	Close bridge; issue..	RMO	23:10	23:30	9	Include evidence li..	COM-PRD-CL-0717

Bridge Protocol

- Host: RMO. Participation required from Application Services, Platform Engineering, SRE, Data Operations, NOC, Trading Operations. Attendance recorded under BRG-0717-PRD.
- Checkpoints: T0, T+20m, T+40m, T+60m (or as event-driven). Deviations captured in the bridge log and appended to ATP-2026-07-17.

Operational Communications Matrix

Trigger/Phase	Audience	Channel	Sender (Role)	SLA/Response Target	Template/Ref
Pre-window reminder (..	Stakeholders, Service ..	Email (Distribution: PR..	RMO Lead	N/A	COM-TPL-PRD-PRE
Window start (T0)	NOC, Trading Ops, Ex..	Bridge + ChatOps room	RMO Coordinator	Attendance < 10 minut..	COM-TPL-PRD-START
Mid-window status (T+..	Stakeholders	Email summary	RMO Coordinator	N/A	COM-TPL-PRD-MID
PDV commencement	Trading Ops	Bridge announcement	SRE Lead	N/A	PDV-TPL-START
Completion (Go)	Stakeholders, Help De..	Email + Portal Notice	RMO Lead	Within 15 minutes	COM-TPL-PRD-COMP
Completion (Hold/Bac..	Stakeholders, Help De..	Email + Bridge continu..	RMO Lead	Immediate	COM-TPL-PRD-HOLD

Monitoring & Alerting Preparedness Verification

- Objective: Ensure all observability assets are aligned to the release and baseline thresholds are documented for the steady-state decision point.
- Review Date/Time: 2026-07-17 13:40 UTC, chaired by NOC.

Monitoring Readiness Checklist (extract)

Control ID	Description	Tooling/Source	Dashboard/Alert Ref	Outcome	Owner
MON-01	Service health overvie..	Enterprise Observability	DB-MTP-PROD-OVE..	Pass	NOC (Rivera)
MON-02	Error budget and SLO ..	SLO Manager	SLO-MTP-TRADE-P95	Pass	SRE (Patel)
MON-03	Alert routing to on-call ..	Incident Management	ALR-MTP-CRIT-ROU..	Pass	NOC (Nguyen)
MON-04	Synthetic transaction c..	Synthetic Monitor	SYN-MTP-CHECKS-0..	Pass	App Svcs (Rao)
MON-05	Capacity headroom al..	Capacity Planner	CAP-MTP-HEADROO..	Pass	Capacity (Kim)

Post-Deployment Validation (PDV) Scenarios -- Summary

Purpose: Validate core service health and key business flows post-deployment before promoting to steady-state.

Scenario ID	Description	Entry Criteria	Expected Result	Validator	Evidence Artifact
PDV-01	API readiness and late..	Step 6 complete	P95 < 200 ms; 0% 5xx..	SRE (Patel)	EV-PDV-01-SS
PDV-02	Order intake functional..	PDV-01 Pass	Valid acknowledgment..	App Svcs (Rao)	EV-PDV-02-SS
PDV-03	Downstream reporting..	Schedules resumed (..	Heartbeat visible withi..	Data Ops (Sun)	EV-PDV-03-SS
PDV-04	Business confirmation ..	PDV-02 Pass	Sample reconciliation ..	Trading Ops (Ortega)	EV-PDV-04-SS

Decision Criteria

- Go: All PDV scenarios pass; no new P1/P2 incidents; KPIs within baseline thresholds for 10 consecutive minutes.
- Hold: Any PDV failure impacting customer-facing flows; temporary pause for triage within the window.
- Backout: Two or more PDV failures or breach of critical KPI thresholds sustained > 5 minutes, per RMO direction.

Audit Artifacts & Evidence Capture Plan

- Repository: Enterprise Document Repository (EDR) -- Folder: /Releases/2026/07/MTP-2026.07.17/Production
- Custodian: RMO Documentation Specialist (A. Gupta)
- Retention: 24 months (FIN-RET-02), then archive as per Corporate Records policy.

Artifacts Register (planned)

Artifact Name	Location (EDR Path)	Retention Code	Responsible Custodian	Planned Capture Time..
Bridge recording (audio ..	.../Evidence/BRG-0717-..	FIN-RET-02	RMO (Gupta)	23:20
Pre-/Post-Health snaps..	.../Evidence/MON-HEAL..	FIN-RET-02	NOC (Rivera)	22:00 / 23:10
PDV results pack	.../Evidence/PDV-SET-0..	FIN-RET-02	SRE (Patel)	23:05
Approval/sign-off bundle	.../Approvals/SIG-PRD-..	FIN-RET-02	RMO (Chen)	15:35
Completion communicat..	.../Comms/COM-PRD-C..	FIN-RET-02	RMO (Gupta)	23:25
Capacity and SLO snap..	.../Evidence/CAP-SLO-0..	FIN-RET-02	Capacity (Kim)	23:15

Staffing and On-Call Confirmation

- NOC staffed bridge: Primary (Rivera), Secondary (Nguyen) -- Confirmed.
- SRE escalation: Primary (Patel), Secondary (Lo) -- Confirmed.
- Application Services: Primary (Rao), Secondary (Mendoza) -- Confirmed.
- Data Operations: Primary (Sun) -- Confirmed.

Dependencies and Assumptions

- No concurrent production changes in overlapping domains during the window; RMO has validated no conflicts on the enterprise change calendar.
- All non-essential reporting jobs are paused during the critical phases and resume per timeline.
- Vendor service availability statements on file and valid for the duration of the window.

Appendix -- Cross-References

- Service Verification Report: SVR-2026-07-17-v3.1.1
- Backout Plan Reference: BOP-PRD-2026-07-17

- Incident Templates: INC-TPL-MTP-CRIT, INC-TPL-MTP-MAJOR
- Communication Templates: COM-TPL-PRD-PRE, COM-TPL-PRD-START, COM-TPL-PRD-COMP, COM-TPL-PRD-HOLD

Note

This section is intended to provide execution-ready context and traceable artifacts for audit purposes. It does not supersede standard operating procedures or corporate policies; all personnel operate under established governance and role-based accountability as recorded in the Meridian Capital ITSM platform.

Production Deployment Runbook v3.1 -- Meridian Capital

Page 13 of 18

Post-Deployment Verification Summary (Release: R3.1.0, Window: 2026-07-23 21:00-23:30 UTC)

This page documents governance outcomes, validation results, and operational metrics observed during and immediately after the R3.1.0 production deployment. The Change Advisory Board (CAB) confirmed standard risk with mitigations in place. No Severity 1 or 2 incidents were raised within T+240 minutes. Minor findings were cataloged as improvement items and assigned to owning teams with follow-up dates.

Change Records and Approvals

- CAB Meeting Ref: CAB-2026-07-21-A (Moderator: Change Governance Office)
- Deployment Window: 2026-07-23 21:00-23:30 UTC (contingency window held: 23:30-00:30 UTC)
- Production Change Owner: Platform Operations (Run Lead: A. Patel)

Change ID	Change Type	Environment	Window Start (UT..	Window End (UTC)	CAB Decision	Primary Approver	Secondary Appro..
MC-CHG-2026-07..	Standard	PROD	21:00	23:30	Approved	Dir. J. Menendez	VP T. Khanna 202..
MC-CHG-2026-07..	Dependent Task	DR Standby	22:10	22:40	Approved	SRE L. Nguyen	SecOps M. Fowler ..
MC-RITM-2026-11..	Service Request	NOC Updates	20:30	21:00	Approved	NOC Lead C. Rom..	Comms Mgr. R. Sh..

Runbook Step Execution Log (Extract)

- Full step log retained in MC-KB-4821, section 4.2, with evidentiary artifacts.
- All steps executed under approved change windows; timings reflect UTC.

Step ID	Timestamp (UTC)	Executor Team	Brief Description	Status	Evidence Ref	Ticket/Ref
10.1	21:05	Platform Operations	Deployment bridge..	Complete	BRG-REC-2026-0..	MC-CHG-2026-07..
10.7	21:22	Application Services	Artifact integrity ve..	Complete	MAN-VAL-4872	REL-MAN-R3.1.0
10.12	21:47	SRE	Load balancer poo..	Complete	OBS-SNAP-2103	CAB-Note-7.3
10.18	22:05	Data Ops	Post-deploy data c..	Complete	DATA-CAP-3321	MC-RITM-2026-11..
10.25	22:38	QA UAT Proxy	Synthetic journeys ..	Complete	SYN-JRN-7745	QA-VAL-2026-07-..
10.29	22:56	Platform Operations	Deployment bridge..	Complete	BRG-MIN-2026-07..	MC-CHG-2026-07..
10.33	23:12	NOC	Monitoring thresho..	Complete	MON-BASE-5614	NOC-Run-Ref-219

Validation Checklist Outcomes

- Owners attached evidence links in the deployment doc set (MC-PRD-RUNBOOK-v3.1, Appendix A).
- Any item not marked Complete is tracked with an action owner and due date.

Checklist Item	Owner Team	Status	Evidence	Notes
Application version label..	Application Services	Complete	SCRN-APP-3452	Matches R3.1.0 build m..
Config drift scan (non-s..	SRE	Complete	DRFT-REP-1980	No variance detected
Error budget impact revi..	SRE	Complete	SLO-CHK-6628	No burn beyond daily th..
Business KPI spot-chec..	Product Analytics	Complete	KPI-SS-2307	Throughput within expe..
Regional redundancy s..	Network Engineering	Complete	NE-RED-7712	Redundancy paths avail..
Audit log write/read cycli..	InfoSec Governance	Complete	AUD-VAL-9021	Ingest latency within nor..
Stakeholder broadcast ..	Communications Office	Complete	COMMS-LOG-1189	Delivery confirmed acro..
Post-change DR standb..	SRE	Complete	DR-SYNC-5544	Sync delay below thres..
NOC handover briefing ..	NOC	Complete	NOC-ACK-7003	Shift supervisor acknowl..
Customer notice alignm..	Compliance Liaison	Not Req.	N/A	No customer-facing imp..

Key Performance Indicators (T+60 minutes)

- Sampling period: 2026-07-23 22:30-23:30 UTC
- Data sources: Enterprise Observability Suite, Product Analytics Dashboard

KPI	Target/SLO	Observed (Avg/P95)	Data Source Ref	Owner
API median latency	<= 120 ms	104 ms	OBS-API-RT-9921	SRE
API P95 latency	<= 350 ms	318 ms	OBS-API-RT-9921	SRE
Error rate (HTTP 5xx)	<= 0.50%	0.21%	OBS-ERR-4410	SRE
Order throughput (per m..	3,500-4,500	3,812	PAN-KPI-3307	Product Analytics
Background job complet..	>= 96%	97.8%	OBS-BG-7715	Platform Operations
Queue depth (core proc..	<= 1,200	1,045	OBS-QUE-2155	Platform Operations
Synthetic checkout succ..	>= 99.0%	99.3%	SYN-JRN-7745	QA UAT Proxy
DR replication lag (avg)	<= 45 seconds	31 seconds	DR-SYNC-5544	SRE

Observations and Findings

- Traffic normalization: A modest increase in first-hour traffic was absorbed without breaching any latency targets. Queue depth peaked at 1,190 before stabilizing.
- Synthetic monitoring parity: Cross-region consistency maintained; minor variance in P95 latency observed in the EU region, remaining within defined tolerances.
- Operational overhead: No manual retries required by NOC. Alert volume fell within expected bands for a standard change type.
- Audit completeness: All required trails logged; sample review verified entry consistency across sources.

Open Actions (Non-Blocking)

- MC-IMP-2026-0411: Refine synthetic test descriptions to improve incident triage readability. Owner: QA UAT Proxy. Due: 2026-07-30.
- MC-IMP-2026-0414: Add additional product KPI to post-change dashboard for next release cycle. Owner: Product Analytics. Due: 2026-08-05.

Incident Summary (T+240 minutes)

- INC-2026-33451: Low-severity alert on scheduled job completion time variance; auto-resolved within 6 minutes. RCA not required; observation logged for trend tracking.

Handover Readiness (Initial)

- NOC shift acknowledged receipt of updated monitoring baselines.
- Application Services confirmed no feature flags requiring after-hours adjustments.
- Platform Operations retained bridge open for an additional 15 minutes post sign-off to accommodate final questions; none raised.

Production Deployment Runbook v3.1 -- Meridian Capital

Page 14 of 18

Stability Monitoring Snapshot (T+4 Hours Window: 2026-07-24 03:30-04:30 UTC)

This section consolidates health checks performed by Network Engineering, SRE, Data Operations, and the NOC following R3.1.0. The aim is to validate sustained stability beyond the immediate post-deployment hour and confirm that supporting dependencies exhibit no adverse behavior.

Dependency Health Summaries

- Scope covers critical upstream/downstream services as registered in the Dependency Catalog (DC-REG-2026-04).

Dependency Serv..	Contact Team	Status at T+4h	Risk Rating	Last Checked (UT..	Evidence Ref	Notes
Payments Gatewa..	Application Services	Healthy	Low	04:05	DEP-CHK-PA-1167	Transaction succe..
Messaging Backbo..	Platform Operations	Healthy	Low	04:08	DEP-CHK-MB-2219	Queue depth nomi..
Analytics Stream E..	Data Operations	Healthy	Low	04:12	DEP-CHK-AE-3094	Event lag stable
Customer Notificati..	Communications ..	Healthy	Low	04:18	DEP-CHK-CN-4432	Delivery rate within..
Risk Scoring Servi..	Quant Tech	Healthy	Medium	04:21	DEP-CHK-RS-5051	Slight P95 varianc..
Internal Auth Broker	Identity Services	Healthy	Low	04:25	DEP-CHK-AB-5710	Token issuance m..

Communications Log (Change Window and T+4 Hours)

- Communications tracked in COMMS-LOG-1189 with delivery receipts as evidence.

Time (UTC)	Channel	Audience	Message Summary	Sender	Ref
20:45	Email	Stakeholders DL, NO..	Change window openi..	Comms Mgr. R. Shah	PRE-NOTICE-2026-0..
21:02	Bridge Chat	Runroom Participants	Quorum confirmed; pr..	Run Lead A. Patel	BRG-REC-2026-07-23
22:40	Bridge Chat	Runroom Participants	Validation phase starti..	SRE L. Nguyen	OBS-SNAP-2103
23:20	Email	Stakeholders DL, CAB..	Deployment complete..	Comms Mgr. R. Shah	POST-NOTICE-2026-..
03:45	Email	NOC DL, Platform Op..	T+4h stability check c..	NOC Lead C. Romero	STAB-CHECK-2026-0..

Data Reconciliation Verification (Post-Deployment)

- Validates that business-critical data flows reflected expected volumes with no anomalies.

Dataset/Flow	Expected Delta (T..	Observed Delta	Variance %	Status	Ticket/Ref	Reviewer
Orders (booked)	+9,500 to +12,500	+10,842	+0.8%	Pass	DATA-CAP-3321	Data Ops: J. Kwan
Settlements (poste..	+2,000 to +3,200	+2,176	-1.4%	Pass	STLM-CHK-4470	Finance Ops: H. L..
Notifications (sent)	+18,000 to +22,000	+19,411	-0.7%	Pass	DEP-CHK-CN-4432	Comms: A. Novak
Risk Scores (gene..	+45,000 to +60,000	+46,523	-0.6%	Pass	DEP-CHK-RS-5051	Quant: O. Fischer
Audit Events (inge..	+120,000 to +160,..	+158,207	+0.5%	Pass	AUD-VAL-9021	InfoSec: D. Kumar

Known Issues Register (Post-Release, Non-Blocking)

- Entries are improvement-oriented and do not affect customer commitments or SLOs.

Issue ID	Severity	Summary	Workaround/Note	Owner	Next Review (UTC)
MC-IMP-2026-0411	Low	Synthetic test labels n..	Tracking in QA backlog	QA UAT Proxy	2026-07-30 15:00
MC-OBS-2026-0732	Low	EU region P95 latency..	Within tolerance; conti..	SRE	2026-07-26 14:00
MC-IMP-2026-0414	Low	Add new KPI to dashb..	Planned for next sprint	Product Analytics	2026-08-05 16:00

Operational Readiness and Handover Confirmation

- NOC Handover: Shift lead confirmed awareness of post-change baselines and expected alert profiles. Acknowledgment logged in NOC-ACK-7003 at 23:28 UTC.
- Documentation: Runbook v3.1 artifacts updated in MC-KB-4821, with finalized step outcomes, evidence links, and monitoring screenshots including masked values where appropriate.
- Training: A 10-minute micro-brief was recorded for NOC reference (TRN-CLIP-2026-07-23) covering what changed at a functional level and where to locate dashboards.
- Capacity: Platform Operations validated no capacity inflection points were introduced; next planned capacity review remains on schedule for 2026-08-01.

Sustained Monitoring Review (T+4 Hours)

- Alert Volume: 6 informational alerts, 1 low-priority threshold notice auto-closed. No escalations required.
- SLO Conformance: All user-facing SLOs for availability and latency met for rolling 4-hour window.
- Baseline Drift: No drift detected across core observability signals. Minor cyclical patterns aligned with historical norms.

Monitoring Aspect	Expected State	Observed State	Status	Evidence Ref	Owner
Availability (rolling 4h)	>= 99.9%	99.98%	Pass	OBS-AV-6410	SRE
Core CPU Utilization (..	35%-55%	43%	Pass	OBS-CPU-2266	SRE
Memory Utilization (av..	50%-70%	58%	Pass	OBS-MEM-9812	SRE
Background Job Lag (..	<= 3 minutes	2 minutes	Pass	OBS-BGL-7715	Platform
External Dependency ..	<= 0.75%	0.32%	Pass	OBS-EXT-5502	SRE

Stakeholder Feedback Summary

- Product: Confirmed no adverse user reports during business-hours ramp-up in APAC. Monitoring and AB test telemetry aligned to expectations.
- Client Services: Support queues showed no spike attributed to the change; standard volumes recorded.
- Compliance Liaison: No customer-facing notice required for R3.1.0; confirmed alignment with disclosure standards.

Action Register and Follow-Ups

- Action AR-2026-07-23-01: Consolidate minor KPI additions into next dashboard refresh. Owner: Product Analytics. Due: 2026-08-05.
- Action AR-2026-07-23-02: Improve synthetic test label taxonomy clarity. Owner: QA UAT Proxy. Due: 2026-07-30.
- Action AR-2026-07-23-03: Continue observation of EU P95 variance; update trend chart. Owner: SRE. Due: 2026-07-26.

Sign-Off Status (Post T+4 Hours)

- Platform Operations: Signed off at 04:38 UTC (Run Lead A. Patel)
- SRE: Signed off at 04:40 UTC (Duty Eng. L. Nguyen)
- NOC: Signed off at 04:42 UTC (Shift Lead C. Romero)
- CAB Observer: Notified of successful stabilization; no additional actions requested

End of Pages 13-14. Subsequent pages include the formal post-implementation review agenda and appendix

references.

Production Deployment Runbook v3.1

Meridian Capital

Pages 15-16

Page 15

Section: Post-Deployment Verification Summary

The v3.1 production deployment for the Portfolio and Trading Core services concluded within the approved window with full verification completed and documented. All critical business transactions processed nominally after change completion. No Severity 1 or Severity 2 incidents were recorded during or after deployment. Minor observation items were raised and tracked to closure or scheduled for non-urgent remediation.

- Change ticket(s): CHG-2026-07-1904, CHG-2026-07-1905
- Release identifier: REL-PTC-3.1.0 (build 3.1.0-rc8)
- Deployment window: 2026-07-21T02:00:00Z to 2026-07-21T04:00:00Z
- Approvals: CAB 2026-07-18 (Minutes Ref: CAB-MIN-2026-07-18-PTC)
- Overall status: Completed - Verified

Verification Parameters

Parameter	Value
Primary application	Trading Core (svc-trade-core), Portfolio Engine (svc-pe)
Data domain	Positions, Trades, Prices
Regions affected	NA-EAST-1, EU-CENTRAL
Primary teams	Platform Engineering, Risk IT, Data Platform, OCC
Monitoring dashboards	Trading SLI, Portfolio Health, Batch Execution
Reference build manifest	MAN-PTC-3.1.0-rc8
Test data set references	QA-REF-PTC-2026-07-12-A, UAT-PR-PTC-2026-07-16-B
Rollback plan reference	ROLLBACK-PTC-3.1.0-Plan-A (not invoked)
Evidence repository	SP: /ChangeRecords/2026/Jul/PTC-3.1.0
Primary contacts	ENG: P. Kumar; OCC: L. Hart; CMO: J. Rivera

Section: Validation Checks by Domain

Application functionality was observed via representative front-door and API-level actions using non-privileged operational test scenarios. Normal lifecycle operations (create/acknowledge/settle for a sample trade set) were validated in NA-EAST-1 and EU-CENTRAL regions. Portfolio valuation recomputation invoked by standard schedule markers executed within baseline duration variance. No user experience regressions were reported by the early access desk.

Data integrity was confirmed through spot row counts and reconciliation deltas. Positions matched pre-deployment snapshots within accepted tolerances. Pricing curves reflected the pre-staged feeds for the business date without discrepancies beyond rounding tolerances. The EOD watermark advanced as expected after the first post-deployment batch run.

Interface connectivity remained stable. Upstream market data subscriptions reattached automatically post-release. Downstream reporting queues drained without backlog. Routine interface handshakes were observed from counterpart

systems with zero failures recorded in the validation window.

Observability checks indicated green status across service-level indicators with expected event volumes. Alerting channels produced no false positives related to the deployment itself.

Validation Steps Log

Step ID	Check	Owner	Start (UTC)	End (UTC)	Outcome	Evidence Ref
V-001	Trading Core API ..	Platform Eng	2026-07-21T03:07..	2026-07-21T03:12..	Pass	EVD-PTC-310-API..
V-002	Portfolio recalculati..	Risk IT	2026-07-21T03:13..	2026-07-21T03:24..	Pass	EVD-PTC-310-PO..
V-003	Data reconciliation..	Data Platform	2026-07-21T03:18..	2026-07-21T03:26..	Pass	EVD-PTC-310-DA..
V-004	Interface handsha..	OCC	2026-07-21T03:20..	2026-07-21T03:28..	Pass	EVD-PTC-310-INT..
V-005	Batch scheduler h..	Platform Eng	2026-07-21T03:22..	2026-07-21T03:23..	Pass	EVD-PTC-310-BA..
V-006	Observability dash..	Enterprise Mon	2026-07-21T03:24..	2026-07-21T03:27..	Pass	EVD-PTC-310-OB..
V-007	EU region parity v..	Platform Eng EU	2026-07-21T03:28..	2026-07-21T03:36..	Pass	EVD-PTC-310-RE..

Section: Notable Findings and Resolutions

- Cache warm-up delay: First two API smoke calls observed slightly elevated latency due to expected cache priming (increase of ~60 ms vs baseline). No action required; normalized within five minutes. Logged under OBS-2026-07-PTC-014, set to Monitor.
- Alert threshold tuning: Non-actionable warning in Portfolio Health dashboard triggered for a transient queue depth spike during reconciliations. Enterprise Monitoring adjusted the warning threshold per existing standard to align with observed operational behavior (REQ-EM-2026-219). Change controlled under CHG-2026-07-1911; executed outside critical path.
- Batch progress marker display: One UI widget displayed a stale batch step label for approximately three minutes following successful completion. UI refreshed automatically; tracked as UI-PTC-2281 with target fix in v3.1.1.

Open Minor Defects (No business impact; tracked)

Issue ID	Severity	Team	Description	Workaround	Target Fix
UI-PTC-2281	Low	Digital Platforms	Occasional stale batch..	Auto-refresh resolves	v3.1.1
OBS-PTC-2219	Low	Enterprise Mon	Spurious queue warni..	Threshold standard ap..	Completed (tune)
DOC-PTC-1174	Low	Change Mgt Office	Typo in release notes ..	N/A	v3.1.1 notes

Section: Communications Log Excerpt

Proactive stakeholder communications were issued at key milestones. The Operations Command Center coordinated message timing to trading desks, application owners, and support channels. No escalations were required.

Communications Summary

Msg Ref	Timestamp (UTC)	Audience	Subject	Sender
COMMS-2026-PTC-01	2026-07-21T01:30:00Z	CAB distro, OCC, Desk ..	Reminder: PTC v3.1 Pr..	OCC - L. Hart
COMMS-2026-PTC-02	2026-07-21T02:00:10Z	Incident Bridge (monitor..	Deployment started: PT..	OCC - L. Hart
COMMS-2026-PTC-03	2026-07-21T03:05:42Z	Platform Eng, Risk IT	Verification in progress	PE - P. Kumar
COMMS-2026-PTC-04	2026-07-21T03:37:12Z	Trading, Risk, Finance IT	Deployment completed, ..	CMO - J. Rivera
COMMS-2026-PTC-05	2026-07-21T04:05:20Z	Executive Ops Summary	Post-deployment status:..	OCC - L. Hart

Section: Approvals and Sign-offs

Final acceptance was recorded via the Change Management Office workflow. Platform Engineering and Risk IT provided functional acceptance artifacts, and OCC confirmed steady-state operations.

- Acceptance recorded: 2026-07-21T04:12:08Z; Sign-off IDs: SO-PTC-3.1-PE, SO-PTC-3.1-RISK, SO-PTC-3.1-OCC
- Audit trail: AUD-PTC-2026-07-21-VER

Page 16

Section: Stability Monitoring Window (First 24 Hours)

The stability monitoring period commenced immediately following verification. Enterprise Monitoring and OCC tracked service-level indicators, throughput, and batch processing across both regions. A watch rotation was maintained with on-call confirmations from Platform Engineering and Risk IT. No anomalies exceeded defined thresholds, and no incidents required paging during the watch window.

Monitoring Plan Parameters

Metric Category	Metric Name	Source System	Threshold Reference	Escalation Path ID
Availability	Service uptime (5-min S..	Trading SLI Dashboard	SLI-99.95 target	ESC-PTC-AVAIL-01
Latency	p95 API latency (ms)	APM - svc-trade-core	<= 250 ms	ESC-PTC-PERF-02
Throughput	Orders processed per m..	App Telemetry	>= 95% of baseline	ESC-PTC-THRU-01
Batch	Portfolio calc duration (h..	Batch Exec Monitor	<= +10% vs baseline	ESC-PTC-BATCH-03
Data	Reconciliation delta (% ..	Data Recon Reports	<= 0.02%	ESC-PTC-DATA-01
Queueing	Downstream queue dep..	Messaging Metrics	<= 65% of soft cap	ESC-PTC-QUEUE-01

Watch Rotation (abbrev.)

Role	Primary	Secondary	Window (UTC)	Confirmation Ref
OCC Controller	L. Hart	D. Ortega	00:00-08:00	CONF-OCC-2026-07-2..
Platform Engineering	P. Kumar	H. Nguyen	00:00-12:00	CONF-PE-2026-07-21B
Risk IT	A. Rossi	T. Bennett	06:00-18:00	CONF-RISK-2026-07-2..
Enterprise Monitoring	S. Patel	J. Chen	24x7	CONF-EM-2026-07-21D

Section: Capacity and Performance Baselines

Performance metrics were reviewed against v3.0 baselines captured over the prior two weeks. The v3.1 release demonstrated modest efficiency improvements attributable to internal optimization work. No capacity constraints were approached in production traffic conditions. Resource headroom remained consistent with planning assumptions.

Performance Snapshot

Metric	Pre-Deploy v3.0	Post-Deploy v3.1	Delta	Notes
API p95 latency (ms)	214	198	-7.5%	Cache warm post-deplo..
API p99 latency (ms)	382	361	-5.5%	Within target
Orders/minute peak (NA..	8,900	9,120	+2.5%	Capacity within safe ran..
CPU utilization (svc-trad..	54%	51%	-3 pts	Typical daytime profile
Memory utilization (svc-t..	63%	62%	-1 pt	Stable
Batch duration (5-book ..	00:21:45	00:20:58	-3.6%	Within improvement tar..
Queue depth peak (dow..	41% of soft cap	39% of soft cap	-2 pts	No backlog observed
Reconciliation delta (% ..	0.009%	0.009%	0	Unchanged; within toler..

Section: Compliance and Audit Evidence

Evidence packages were assembled and stored in the governed repository. The Change Management Office verified completeness and retention tagging. All approvals and artefacts carry unique identifiers for traceability. No exceptions or deviations were recorded.

Artifact Inventory

Artifact ID	Description	Repository Location	Retention	Owner
EPK-PTC-3.1-APPR	CAB approval bundle a..	SP:/ChangeRecords/20..	7 years	CMO - J. Rivera
EPK-PTC-3.1-TEST	UAT and regression evi..	SP:/ChangeRecords/20..	3 years	QA - M. Duarte
EPK-PTC-3.1-VER	Post-deployment verific..	SP:/ChangeRecords/20..	7 years	Platform Eng - P. Kumar
EPK-PTC-3.1-MAN	Deployment manifest an..	SP:/ChangeRecords/20..	7 years	Release - S. Walker
EPK-PTC-3.1-RELNOT..	Release notes v3.1	SP:/ChangeRecords/20..	7 years	Product - L. Chen

Section: BAU Handover and Operational Readiness

Following successful verification and the initial stability period, ownership transitions from the project deployment team to Business-As-Usual support. Knowledge articles were refreshed to reflect v3.1-specific behavior and updated charts. The Operations Command Center confirmed runbook alignment, contact paths, and monitoring views. Service Transition recorded acceptance with ServiceNow task ST-2026-07-PTC-041.

BAU Readiness Checklist

Item	Reference	Status	Owner	Timestamp (UTC)
Support model confirme..	SUP-PTC-2026-07-Mod..	Complete	OCC - L. Hart	2026-07-21T10:05:22Z
Monitoring views updated	MON-PTC-Views-3.1	Complete	Enterprise Mon - S. Patel	2026-07-21T09:18:41Z
Knowledge base article ..	KB-PTC-3.1-OPERATI..	Complete	Platform Eng - H. Nguy..	2026-07-21T08:47:09Z
On-call roster validated	ONC-PTC-2026-W29	Complete	OCC - D. Ortega	2026-07-21T08:31:55Z
Capacity plan revalidated	CAP-PTC-2026-H2	Complete	Capacity - R. Evans	2026-07-21T11:03:02Z
Reporting templates refr..	RPT-PTC-Exec-Daily	Complete	Finance IT - J. Moore	2026-07-21T11:44:37Z

Section: Risk Register Excerpt (Residual)

Residual risks associated with v3.1 remain low and within appetite. Items are tracked for visibility and do not impede BAU operations.

- RSK-PTC-2026-012: Low risk of transient latency spikes during regional peak overlap; Mitigation: ongoing observation and standard autoscaling policies; Next review 2026-08-05.
- RSK-PTC-2026-014: Low risk of UI widget inconsistencies under heavy data refresh; Mitigation: minor UI update planned in v3.1.1; Next review 2026-08-12.

Section: Metrics Reporting and Next Steps

Daily executive summaries will include a temporary v3.1 spotlight section for the next five business days. The team will continue to observe p95 latency, batch durations, and queue health against the defined thresholds. A minor maintenance release (v3.1.1) is planned to address documented low-severity items and editorial corrections in notes.

Planned follow-ups

- Post-implementation review (PIR) scheduled for 2026-07-28; Meeting ID: PIR-PTC-2026-07-28; Facilitator: CMO

- J. Rivera.

- Minor release candidate readiness by 2026-08-02 (REL-PTC-3.1.1-rc1); Scope: UI-PTC-2281, DOC-PTC-1174.
- Capacity trend review included in Q3 performance forum; Agenda Ref: PERF-FORUM-2026-Q3-02.

Section: Appendices and Cross-References

- Appendix B: Environment Matrix (ENV-MTX-PTC-2026-B) - for region/service inventory.
- Appendix C: Troubleshooting Codes Reference (TRBL-PTC-REF-C) - for standardized incident tags.
- Appendix D: Data Validation Thresholds (DVT-PTC-2026-D) - for recon tolerances.
- Cross-reference: Enterprise Change Standard (STD-CHG-001 v12.4) and Monitoring Standards (STD-MON-003 v5.2) applicable to this deployment.

End of Pages 15-16.

Production Deployment Runbook v3.1 -- Meridian Capital

Document ID: MC-RB-PROD-031-2026 | Release Train: RT-2026-Q3-Blue | Change Ref: MC-CHG-2026-0722-4187

Environment: PROD (Cluster ID: MC-PROD-EAST-A) | Application: Treasury & Liquidity Platform (TLP)

Date: 2026-07-22 to 2026-07-23 | This page: 17 of 18

Post-Deployment Quality Gate Results

The deployment completed within the authorized window. All planned quality gates executed with traceable evidence under Release Management oversight. Gates covered functional validation, performance envelopes, compliance verifications, and observability coverage. No gating failures were recorded. Minor informational findings were captured as follow-ups without impact to the go-live outcome.

Gate	Control ID	Description	Owner	Start (UTC)	End (UTC)	Outcome	Evidence Ref
Gate 1	QG-FUNC-101	Functional smoke ..	AppDev QA Lead (..	2026-07-22 21:22	21:37	Pass	EVA-2026-0722-01
Gate 2	QG-PERF-207	Latency and throu..	SRE Perf Eng (H. ..	21:38	21:56	Pass	EVA-2026-0722-02
Gate 3	QG-COM-304	Compliance check..	Risk & Controls (L...	22:01	22:18	Pass	EVA-2026-0722-03
Gate 4	QG-OBS-412	Telemetry parity p..	Enterprise Monitori..	22:20	22:33	Pass with notes	EVA-2026-0722-04

Notes: Gate 4 flagged two new debug-level counters emitting above baseline for 12 minutes post-deploy; these were throttled via standard logging profile and settled without further action.

Application Health Snapshot (15/30/60 minutes)

The platform exhibited expected warm-up behavior and reached steady state within 11 minutes. Below are consolidated snapshots from the standard post-deploy observation windows. All indicators remained within approved service objectives.

Window	Metric	Target	Observed	Variance	Status	Source
T+15 min	API p95 latency (m..	<= 250	212	-15%	Within target	AppDynamics: TL..
T+15 min	Error rate (%)	<= 0.50	0.18	-64%	Within target	Splunk: TLP-Error..
T+30 min	Settlement job dur..	<= 9.0	8.4	-7%	Within target	ControlM: SET-Jo..
T+30 min	Queue depth (mes..	<= 5,000	3,740	-25%	Within target	MQ Monitor: Q-TL..
T+60 min	CPU utilization (%)	<= 70	58	-17%	Within target	Node Monitor: PR..
T+60 min	GC pause p95 (ms)	<= 150	121	-19%	Within target	JVM Metrics: TLP-..

Runbook Execution Log (Selected Entries)

Execution references are recorded in the orchestration ledger. The following entries summarize major milestones and confirm adherence to sequencing and approvals. Full log available under Evidence Package EVA-2026-0722-FULL.

TS (UTC)	Step Code	Description	Owner Team	Start	End	Status	Ticket/Ref
21:00	RLS-001	Release window o..	Release Mgmt	21:00	21:03	Complete	BRG-2026-0722-R..
21:05	PRE-014	Freeze validation (..	AppDev	21:05	21:12	Complete	MCFIN-8721
21:18	DEP-101	Orchestrated cana..	SRE	21:18	21:25	Complete	ORC-LOG-5521
21:26	VAL-201	Canary health vali..	NOC	21:26	21:31	Complete	EVA-2026-0722-0..
21:33	DEP-202	Phased rollout to r..	SRE	21:33	21:49	Complete	ORC-LOG-5522
21:52	CFG-305	Feature flag realig..	AppDev	21:52	21:54	Complete	FF-RT-Blue-031
22:05	VAL-402	Performance gate ..	Perf Eng	22:05	22:20	Complete	EVA-2026-0722-02
22:35	OBS-501	Telemetry parity sp..	NOC	22:35	22:47	Complete	EVA-2026-0722-04
22:50	RPT-601	Stakeholder status..	Release Mgmt	22:50	22:58	Complete	MIN-2026-0722-3
23:00	CLZ-701	Window close, rea..	Release Mgmt	23:00	23:05	Complete	BRG-2026-0722-R..

Incidents and Deviations

There were no priority incidents. Two deviations were logged as low-risk observations with agreed remediation paths. Neither altered scope, timeline, nor user impact.

Ref	Type	Severity	Summary	Owner	Due Date	Status
MCFIN-8799	Deviation	Low	Transient elevation..	NOC	2026-07-26	Open
CHG-AN-2231	Analysis Note	Low	Minor drift betwee..	SRE	2026-07-25	In Progress

Rollback Readiness Attestation

Rollback was pre-authorized within the first 45 minutes contingent on defined failure criteria. Criteria were not met; rollback was not initiated. The decision was ratified on the release bridge and recorded below.

Window Start	Window End	Decision Time	Decision Maker	Decision ID	Reason Code	Notes
2026-07-22 21:00	21:45	21:41	Head of SRE (A. K..	DEC-2026-0722-R..	RB-NOTREQ	All KPIs green; no ..

Data Integrity and Reconciliation Summary

Structured checks confirmed that persisted data structures, calculated balances, and reference datasets remained consistent and intact. Sample-based and whole-of-day reconciliations were initiated per normal operating cadence.

Domain	Check Type	Sample Size	Variance	Threshold	Status	Evidence
Treasury Positions	Row count parity p..	50k sample	0	<= 0.1%	Pass	REC-TP-2026-072..
Liquidity Buckets	Aggregation check..	All buckets	0	0	Pass	REC-LB-2026-072..
FX Rates Cache	Spot vs reference ..	1,200 pairs	0.0000-0.0002	<= 0.0005	Pass	REC-FX-2026-072..
Settlement Queue	Enqueue/dequeue ..	Full set	Balanced	Balanced	Pass	REC-SQ-2026-072..

Observability Coverage Confirmation

Monitoring, alerting, and tracing were verified against the Observability Control Matrix v2.4. One enhancement item was logged to align a new metric's alert threshold with stage parity.

Control	Metric/Signal	Coverage Target	Observed	Owner	Status
OBS-CTRL-09	API latency p95, p99	100%	100%	NOC	Met
OBS-CTRL-13	Error budget burn	100%	100%	SRE	Met
OBS-CTRL-21	Queue depth	100%	100%	SRE	Met
OBS-CTRL-27	JVM GC pauses	100%	100%	AppDev	Met
OBS-CTRL-33	New KPI: Funding vari..	100%	100% (threshold tune ..	SRE	Enhancement logged (..

Production Deployment Runbook v3.1 -- Meridian Capital

Document ID: MC-RB-PROD-031-2026 | Release Train: RT-2026-Q3-Blue | Change Ref: MC-CHG-2026-0722-4187

Environment: PROD (Cluster ID: MC-PROD-EAST-A) | Application: Treasury & Liquidity Platform (TLP)

Date: 2026-07-22 to 2026-07-23 | This page: 18 of 18

KPI Outcomes Summary and Service Objectives

All key performance indicators met or exceeded their targets during and after the deployment. The error budget remained intact, and no customer-facing degradation was detected. Targets are aligned to FY26 SLOs approved by Technology Governance.

- Availability during window: 99.98% (target >= 99.95%)
- API p95 latency steady state: 208-215 ms across 60-minute window (target <= 250 ms)
- Error rate: 0.17-0.21% (target <= 0.50%)
- Batch throughput for Settlement Group A: 1.06x baseline (target >= 1.00x)
- Alert fidelity: No false positives observed in first 90 minutes (target <= 2)

Stakeholder Sign-Off Matrix

Formal approvals were captured in ServiceNow and traceable to this runbook and associated change request. The matrix below reflects final acceptance to enter Business-as-Usual (BAU) operations.

Role	Name	Team	Timestamp (UTC)	Approval ID	Mode
Release Manager	S. Donovan	Release Management	2026-07-22 23:06	APR-2026-0722-01	Bridge verbal + record..
Head of SRE	A. Kline	SRE	2026-07-22 23:07	APR-2026-0722-02	Bridge verbal + SNO..
AppDev Lead	R. Mehta	Application Developm..	2026-07-22 23:08	APR-2026-0722-03	SNOW approval
NOC Duty Manager	V. Shah	Enterprise Monitoring	2026-07-22 23:09	APR-2026-0722-04	SNOW approval
Risk & Controls Rep	L. Pérez	Risk & Controls	2026-07-22 23:11	APR-2026-0722-05	Email acknowledgeme..
Business Owner	J. Alvarez	Treasury Ops	2026-07-22 23:12	APR-2026-0722-06	Email acknowledgeme..

Runbook Close-Out Tasks

Following sign-off, standard close-out activities were initiated to ensure traceability, audit readiness, and CMDB currency. All tasks are non-disruptive and follow BAU procedures.

Task ID	Description	Owner	Target Date	Status	Artefact Link/Ref
CLZ-701A	Archive evidence pack..	Release Mgmt	2026-07-23	Complete	EVA-2026-0722-FULL
CLZ-701B	Update CMDB compo..	SRE	2026-07-23	Complete	CMDB-REQ-34122
CLZ-701C	Freeze new baseline i..	NOC	2026-07-23	Complete	OBS-BL-2026-07
CLZ-701D	Post-deploy communi..	PMO	2026-07-23	Complete	COMM-2026-0723-ES
CLZ-701E	Attach runbook v3.1 to..	Release Mgmt	2026-07-23	Complete	MC-CHG-2026-0722-..
CLZ-701F	Refresh disaster recov..	DR Coordination	2026-07-24	In Progress	DRW-REF-2026-07

Follow-Ups and Action Items

A concise set of improvements and routine housekeeping was captured. These items do not affect the production state and are scheduled through standard channels.

Ref	Title	Owner	Priority	Target	Status	Notes

MCFIN-8804	Align stage/prod al..	SRE	Medium	2026-07-25	In Progress	Linked to CHG-AN..
MCFIN-8805	Expand smoke cov..	AppDev QA	Medium	2026-08-02	Open	Add two additional ..
DOC-4128	Update Observabil..	NOC	Low	2026-08-09	Open	Incorporate new m..
PERF-2197	Revisit GC tuning ..	Perf Eng	Low	2026-08-16	Open	Documentation cla..
RISK-3310	Quarterly attestatio..	Risk & Controls	Low	2026-08-30	Scheduled	Routine control ca..

Appendix References (Artifacts and Versions)

The following identifiers support full traceability across build, configuration, and deployment records. Hashes are truncated for readability and are retained in full length within the evidence archive.

Artifact	Identifier	Version/Tag	Hash (trunc)	Source Ref
TLP Core Service	tlp-core.jar	3.1.0	7f2a9c1	BLD-2026-0721-8462
Pricing Module	tlp-pricing.jar	3.1.0	13bd8e5	BLD-2026-0721-8465
Liquidity Engine	tlp-liquidity.jar	3.1.0	c4d7a20	BLD-2026-0721-8471
Infra Config Pack	cfg-tlp-prod.zip	2026.07.22.1	a98c0f3	CFG-2026-0722-112
Feature Flag Set	ff-rt-blue.json	Blue-031	2b7d991	FF-RT-Blue-031
DB Migration Bundle	tlp-db-mig	3.1.0	0fbcaa9	MIG-2026-0721-33

Distribution List and Repository Pointers

Runbook distribution follows the Technology Governance distribution group with restricted edit rights. Read access is extended to Operations, SRE, and Risk & Controls. Canonical copies are stored in the controlled documentation repository with retention per policy.

Audience	Group/Address	Access Level	Notes
Release Stakeholders	TG-Release-Stakeholders	Read	Auto-notified on closure
Operations Support	Ops-Prod-Support-East	Read	NOC and L2 teams
Risk & Controls	Tech-Risk-Controls	Read	Evidence review window: 10 b..
AppDev	TLP-AppDev	Read/Comment	For action items and improvem..

Revision History (Runbook v3.1)

Edits reflect clarifications, artifact updates, and sequencing refinements observed during dry runs and finalization.

Rev	Date (UTC)	Editor	Summary of Change
3.1.0-d1	2026-07-15	S. Donovan	Initial draft aligned to RT-2026-..
3.1.0-d2	2026-07-18	H. Malik	Added performance gate criteri..
3.1.0-rc	2026-07-20	L. Pérez	Incorporated compliance chec..
3.1.0	2026-07-22	S. Donovan	Finalized for production windo..

Closing Statement

This Production Deployment Runbook v3.1 documents the successful promotion of the Treasury & Liquidity Platform into production under change MC-CHG-2026-0722-4187. All planned activities were executed within the authorized window, with quality gates passed and no priority incidents. The platform is formally handed over to BAU Operations with monitoring baselines refreshed and CMDB entries updated. Evidence artifacts are archived under EVA-2026-0722-FULL. The next scheduled post-implementation review will be conducted on 2026-07-29 under meeting ref PIR-2026-0729-TLP.

End of document -- Page 18 of 18.